

Meeting Agenda

Project: Feasibility Study
Greenwich High School Natatorium
10 Hillside Road, Greenwich, CT 06830

Job No.: 25012

Author: Lisa Yates, AIA

E-mail: lyates@antinozzi.com

Meeting No.: FS-02 (Feasibility Committee)

Meeting Date: 5/7/25

Meeting Time: 3pm

Location: GHS Pool
10 Hillside Road
Greenwich, CT

Overview:

Natorium Feasibility Committee Kick-Off meeting. The goal of the Committee is to work with an architect to develop and deliver Educational Specifications to the Board of Education for consideration and approval.

Attendees:

- | | |
|--|--|
| <input type="checkbox"/> Toni Jones, Superintendent, Feasibility Committee Chair (GPS) | <input type="checkbox"/> Harry Fisher (BET Chair) |
| <input type="checkbox"/> Ben Branyan, CFAO (GPS) | <input type="checkbox"/> Sophie Koven (BOE) |
| <input type="checkbox"/> Dan Watson, Director of Facilities (GPS) | <input type="checkbox"/> James Waters (RTM Budget Overview Committee Chair) |
| <input type="checkbox"/> Ralph Mayo, Principal, (GHS) | <input type="checkbox"/> Kara Mendelsohn (Community) |
| <input type="checkbox"/> Peter Georgiou, Athletic Director (GHS) | <input type="checkbox"/> Michael Fortuna, TLB Architects, Aquatics Specialist (TLBA) |
| <input type="checkbox"/> Liv DiLascia, Girls Diving Coach (GHS) | <input type="checkbox"/> Michael Doherty, AECOM, Environmental Consultant (AEC) |
| <input type="checkbox"/> Brendan Heller, Girls Swim Team Coach (GHS) | <input type="checkbox"/> Paul Lisi, Antinozzi Associates (AA) |
| <input type="checkbox"/> Terry Lowe, Boys Swim Team Coach (GHS) | <input type="checkbox"/> Lisa Yates, Antinozzi Associates (AA) |
| <input type="checkbox"/> James Ramaley, Boys Water Polo Coach (GHS) | |

PROGRESS & DEVELOPMENT

Item	Origin	Description	Action by
2.4	FS-02	CURRENT WORK TO DATE – EDUCATIONAL / SCHOOL SPORTS FOCUS GROUP: Highlights of interviews conducted 4/23/25.	
2.5	FS-01 (as item 3/1)	UPCOMING FOCUS GROUPS: We have reserved upcoming Wednesday evenings (6pm & 7pm on 5/14, 5/21, 5/28 and 6/4) for virtual focus groups including: <ul style="list-style-type: none"> Aquatic Teams parents and students, FCIAC (TBD – getting parent email lists) BOE (6pm on 5/21 & 6/4) YWCA Dolphins Swim Team // YMCA Greenwich Aquatics // Boys & Girls Club (TBD) Police Department // EMS // Greenwich HR Office // Parks & Rec. (TBD) Special Olympics (TBD) 	
2.1	FS-01	CURRENT WORK TO DATE – POOL EXISTING CONDITIONS: Tour of facility, with a focus on the issues revealed by the TLBA report and the opportunities presented by renovation or replacement.	

Meeting Agenda

2.2	FS-01	CURRENT WORK TO DATE - ENVIRONMENTAL: Contaminated and polluted soil and groundwater exist conditions onsite; dewatering and soil export for new construction will trigger requirements.	
2.3	FS-01	DISCUSSION: Logistics and project goals, potential options	

SCHEDULE AND HOUSEKEEPING

Item	Origin	Description	Action by
3.2	FS-01	SCHEDULE – PROPOSED MEETINGS THROUGH JUNE: May 7th, Wednesday 4:30-5:30 pm at GHS Pool May 14th, Wednesday 4:30-5:30 pm at Havemeyer May 28th, Wednesday 4:00-5:00 pm at Havemeyer June 11, Wednesday 4:00-5:30 pm Virtual or TBD	
3.3	FS-01	ADJOURN	