

FAYETTE COUNTY BOARD OF EDUCATION

SCHEDULE OF EXPENDITURES OF
SPECIAL PURPOSE LOCAL OPTION SALES TAX PROCEEDS - 2008 ISSUE
FOR THE YEAR ENDED JUNE 30, 2018

<u>Project</u>	<u>Original Estimated Cost (1)</u>	<u>Current Estimated Cost (2)</u>	<u>Amount Expended In Current Year (3)</u>	<u>Amount Expended In Prior Years (3)</u>	<u>Total Completion Cost</u>	<u>Excess Proceeds Not Expended (4)</u>	<u>Estimated Completion Date</u>
Paying a portion of the principal and interest due on School District Series 1999, 2001 and 2005,	\$ 38,000,000	\$ 25,461,911	\$ -	\$ 25,461,911	\$ 25,461,911	\$ -	Completed
adding to, renovating, repairing, improving, and equipping existing school buildings and school system facilities,	17,000,000	34,000,000	5,708,757	23,633,685	-	-	March 2019
acquiring miscellaneous new equipment, fixtures and furnishings for the school system, including technology infrastructure, equipment and software, safety and security equipment,	47,500,000	46,000,000	656,199	45,326,085	-	-	June 2019
acquiring textbooks,	2,500,000	6,111,906	-	6,111,906	6,111,906	-	Completed
acquiring school buses and transportation and maintenance equipment.	<u>10,000,000</u>	<u>11,797,132</u>	<u>-</u>	<u>11,797,132</u>	<u>11,797,132</u>	<u>-</u>	Completed
	<u>\$ 115,000,000</u>	<u>\$ 123,370,949</u>	<u>\$ 6,364,956</u>	<u>\$ 112,330,719</u>	<u>\$ 43,370,949</u>	<u>\$ -</u>	

(1) The School System's original cost estimate as specified in the resolution calling for the imposition of the Local Option Sales Tax.

(2) The School System's current estimate of total cost for the projects includes all cost from project inception to completion. Additionally, the estimated cost includes funding from non-SPLOST revenues of the following:

Non-cash revenue for capital lease agreements for equipment in fiscal years 2009, 2010 and 2011	\$ 5,725,220
Federal grant revenue for the purchase of school buses, with matching funds paid for with SPLOST proceeds in fiscal years 2013 and 2015	\$ 2,746,114
Unspent 2007 bond proceeds to be used for capital improvements to facilities	\$ 3,407,383
Reimbursements from the State for capital improvements made to facilities in 2015, 2016, 2017 and 2018	\$ 5,398,750
Reimbursements from the State for technology improvements in 2016 and 2017	\$ 1,158,964
Reimbursements from eRate for technology improvements in 2017	\$ 407,652
Donations from schools for athletic improvements in 2017	\$ 62,267

(3) Project cost include those costs funded with non-SPLOST proceeds as detailed in item (2) above.

(4) There are no excess proceeds, as all projects are not yet complete.

FAYETTE COUNTY BOARD OF EDUCATION

SCHEDULE OF EXPENDITURES OF
SPECIAL PURPOSE LOCAL OPTION SALES TAX PROCEEDS - 2012 ISSUE
FOR THE YEAR ENDED JUNE 30, 2018

<u>Project</u>	<u>Original Estimated Cost (1)</u>	<u>Current Estimated Cost (2)</u>	<u>Amount Expended In Current Year (3)</u>	<u>Amount Expended In Prior Years (3)</u>	<u>Total Completion Cost (4)</u>	<u>Excess Proceeds Not Expended (5)</u>	<u>Estimated Completion Date</u>
Paying a portion of the principal and interest due on bonded debt	\$ 10,000,000	\$ 2,500,000	\$ -	\$ -	\$ -	\$ -	February 2020
adding to, renovating, repairing, improving, and equipping existing school buildings and school system facilities,	35,000,000	65,000,000	16,034,374	46,966,229	-	-	December 2019
acquiring miscellaneous new equipment, fixtures and furnishings for the school system, including technology infrastructure, equipment and software, safety and security equipment,	42,000,000	37,000,000	22,400,750	1,221,436	-	-	June 2020
acquiring textbooks,	10,000,000	10,000,000	3,687,455	2,455,467	-	-	June 2020
acquiring school buses and transportation and maintenance equipment.	<u>10,000,000</u>	<u>10,000,000</u>	<u>1,846,748</u>	<u>4,414,699</u>	<u>-</u>	<u>-</u>	June 2020
	<u>\$ 107,000,000</u>	<u>\$ 124,500,000</u>	<u>\$ 43,969,327</u>	<u>\$ 55,057,831</u>	<u>\$ -</u>	<u>\$ -</u>	

(1) The School System's original cost estimate as specified in the resolution calling for the imposition of the Local Option Sales Tax.

(2) The School System's current estimate of total cost for the projects. Includes all cost from project inception to completion. Additionally, the estimated cost includes funding from non-SPLOST revenues, including the following received resources

- Estimated future reimbursements from the State for capital improvements in 2019

- Reimbursements from the State for capital improvements made to facilities in 2016, 2017 and 2018 \$ 9,124,503

(3) Project cost include those costs funded with non-SPLOST proceeds as detailed in item (2) above.

(4) No project was completed during the current year.

(5) There are no excess proceeds, as projects are not yet complete.

FAYETTE COUNTY BOARD OF EDUCATION

SCHEDULE OF EXPENDITURES OF
SPECIAL PURPOSE LOCAL OPTION SALES TAX PROCEEDS - 2017 ISSUE
FOR THE YEAR ENDED JUNE 30, 2018

<u>Project</u>	<u>Original Estimated Cost (1)</u>	<u>Current Estimated Cost (2)</u>	<u>Amount Expended In Current Year</u>	<u>Amount Expended In Prior Years</u>	<u>Total Completion Cost (3)</u>	<u>Excess Proceeds Not Expended (4)</u>	<u>Estimated Completion Date</u>
Paying a portion of the principal and interest due on bonded debt	\$ 5,000,000	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	June 2023
adding to, renovating, repairing, improving, and equipping existing school buildings and school system facilities, and acquiring, construction and equipping new school buildings and school system facilities	74,000,000	74,000,000	6,693,923	-	-	-	June 2023
acquiring miscellaneous new equipment, fixtures and furnishings for the school system, including technology infrastructure, equipment and software, safety and security equipment,	50,000,000	50,000,000	-	-	-	-	June 2023
acquiring textbooks and instructional material	8,000,000	8,000,000	-	-	-	-	June 2023
acquiring school buses and transportation and maintenance equipment.	<u>8,000,000</u>	<u>8,000,000</u>	<u>-</u>	<u>-</u>	<u>-</u>	<u>-</u>	June 2023
	<u>\$ 145,000,000</u>	<u>\$ 145,000,000</u>	<u>\$ 6,693,923</u>	<u>\$ -</u>	<u>\$ -</u>	<u>\$ -</u>	

- (1) The School System's original cost estimate as specified in the resolution calling for the imposition of the Local Option Sales Tax.
(2) The School System's current estimate of total cost for the projects. Includes all cost from project inception to completion.
(3) No project was completed during the current year.
(4) There are no excess proceeds, as projects are not yet complete.