

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Adams Elementary	Add 2 classrooms. Add parent involvement room.	Added 2 general classrooms. Added resource room. Designed corridor for future cafeteria addition. Remodeled reception area. Provided controlled access entry. Provided ADA entry ramp (C)
Allen Elementary (Bid with Enterprise)	Add 4 classrooms (for class size reduction). Add cafeteria.	Added 2 general classrooms. Added cafeteria. Provided controlled access entry. Expanded parking (C).
Anderson Elementary	Add multipurpose room designed as FEMA shelter. Add 9 classrooms (3 for class size reduction). Add restrooms.	Added multipurpose room FEMA shelter. Added 4 classrooms (3 kindergarten and 1 pre-kindergarten). Added restrooms. Added student support spaces. Renovated student support spaces. Provided controlled access entry. Renovated cafeteria. Replaced boiler (C). Replaced intercom (C). Replaced electrical (C).
Beech Elementary (Bid with Gammon)	Add 5 classrooms and restrooms designed as FEMA shelter.	Added 4 kindergarten classrooms designed as storm shelter.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Benton Elementary	Add 2 classrooms. Add restrooms. Add multipurpose room designed as FEMA shelter.	Added 2 fifth grade classrooms. Added girls restrooms and 2 SMD restrooms. Added multipurpose room designed as storm shelter. Provided new entry canopy. Renovated student support spaces. Provided controlled access entry. Built new entry driveway (C). Built new fire lane. Renovated library.
Black Elementary	Add student support. Add new front entrance. Improve visibility. Add 4 classrooms. Addition designed as FEMA shelter.	Added student support spaces. Added new front entry to improve visibility. Added 3 classrooms designed as storm shelter. Renovated student support. Provided controlled access entry. Renovated art classroom. Added restrooms. Upgraded electrical (C). Paved service court (C). Added fire lane and service court (C).
Bostic Elementary	Add 6 classrooms with restrooms designed as FEMA shelter.	Added 2 interrelated classrooms, living skills area and art classroom designed as storm shelter. Added 1 computer classroom. Renovated teachers' work room and restroom. Added student support office. Renovated reception. Provided controlled access entry. Provided delivery drive (C).

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Buckner Elementary	New addition to include 3 classrooms, 1 drama classroom, mechanical and restrooms.	Added 1 new drama classroom and storage. Renovated and expanded student support. Provided controlled access entry. Relocated front entry. Renovated 4 classrooms.
Caldwell Elementary	Add Multipurpose room designed as FEMA shelter. Existing multipurpose room to remain as cafeteria. New addition to include: Student support spaces. 2 classrooms. Restrooms. Connect addition to existing building.	Added new multipurpose room designed as FEMA shelter. Added 1 music classroom. Added 1 art classroom. Added restrooms. Added link to connect 2 wings of building Add/Remodel student support. Provide controlled access entry. [Above to be completed in Spring 2016.]
Cessna Elementary (Bid with White)	Add 2 general classrooms (1 for class size reduction).	Added 2 general classrooms.
Chisholm Trail Elementary	Add new multipurpose room designed as FEMA shelter.	Added new multipurpose room designed as FEMA shelter. Added serving kitchen and storage. Remodeled former kitchen to special education restrooms. Remodeled former cafeteria to 2 classrooms. Expanded parking (C). Added parent drop off/pick up lane (C). Added bus driveway (C). Added fire hydrant.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Clark Elementary	New addition to include 3 general classrooms, restrooms and student support designed as FEMA shelter.	Added 3 classrooms (music and 2 general) designed as FEMA shelter. Added work room and conference room. Added new fire lane. Replaced HVAC (C).
Cleaveland Elementary	New addition designed as FEMA shelter to include 1 art classroom, 1 general classroom and restroom.	Added 2 classrooms (art and general) designed as FEMA shelter.
Cloud Elementary	Add new multipurpose room designed as FEMA shelter. Convert existing multipurpose room to art and music classrooms. Remove portables.	Added new multipurpose room designed as FEMA shelter. Renovated former multipurpose room into 2 music classrooms and student support. Provided controlled access entry. Renovated former offices into art classroom. Renovated former boiler room into storage. Added neighborhood clinic (GraceMed funded). Provided new fire access drive.
College Hill Elementary	New addition to include 3 general classrooms designed as FEMA shelter.	Added new multipurpose room designed as FEMA shelter, (In lieu of class size reduction classrooms). Added windows to existing multipurpose room (C). Provided controlled access entry (C).

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Colvin Elementary	Building addition to include 6 general classrooms and restrooms designed as FEMA shelter (2 for class size reduction).	Added new multipurpose room designed as storm shelter. Added restrooms. Provided controlled access entry. Added security doors between school and City Hall functions. Added parking/drive (C). Added new fire lane.
Dodge Elementary	Replace with new 450 student elementary with multipurpose room designed as FEMA shelter.	Built new 450 student pre-kindergarten through 5th grade school with multipurpose room designed as FEMA shelter. Added new parking spaces and bus lane. Razed former school (C). Added neighborhood clinic (GraceMed funded). Provided controlled access entry.
Enterprise Elementary (Bid with Allen)	Add 4 general classrooms (for class size reduction). Add lunchroom cafeteria with seating for 250. Add storage/student support.	Added 3 general classrooms. Added cafeteria. Provided controlled access entry.
Franklin Elementary	New addition to include 5 classrooms and restrooms (4 for class size reduction).	Added 5 classrooms (2 kindergarten and 3 first grade). Added restrooms. Provided controlled access entry. Provided ADA entry ramp (C). Provided special education classroom access. Added parking lot (C).

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Gammon Elementary (Bid with Beech)	New addition to include 4 classrooms with restrooms designed as FEMA shelter and student support.	Added 4 kindergarten classrooms designed as FEMA shelter. Added 2 general classrooms. Upgraded HVAC (C).
Gardiner Elementary	New addition to include 8 general classrooms, new library, new multipurpose room designed as FEMA shelter and restrooms. General renovation-convert library to classrooms and student support space.	Added new multipurpose room designed as a FEMA shelter. Added new cafeteria/kitchen. Added restrooms. Added 6 classrooms (1 pre-kindergarten, 4 kindergarten and 1 third grade). Added new mechanical room. Converted former multipurpose room to library, one interrelated special education classroom and a workroom. Converted former library to 2 general classrooms and student support spaces. Provided controlled access entry. Added new bus drive. Added neighborhood clinic (GraceMed Funded). Relocated node room (C).
Griffith Elementary	New addition to include 6 general classrooms and restrooms (3 for class size reduction). Add FEMA restrooms to multipurpose room. Add lunchroom/cafeteria.	Added 4 kindergarten classrooms. Added 2 general classrooms. Added cafeteria/kitchen. Added restrooms. Added restrooms to existing multipurpose room FEMA shelter. Added library window shading. Added bus drive (C).

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Harry Street Elementary	New addition to include 6 general general classrooms and restrooms.	Added 5 classrooms (1 pre-kindergarten, 3 kindergarten and 1 art). Added restrooms. Renovated music classroom. Updated mechanical equipment (boiler). Provided controlled access entry.
Hyde Elementary	New Addition to include: 4 general classrooms.	Provided controlled access entry (C).
Irving Elementary	New addition to include 8 classrooms and restrooms. Expand library. Add new multipurpose room designed as FEMA shelter. Add student support space.	Added new multipurpose room designed as a FEMA shelter. Added new library media-center. Added 6 classrooms (1 pre-kindergarten, 4 kindergarten, 1 interrelated special education). Added parent resource room. Added mechanical room. Converted former library to 2 music and 1 ESOL classrooms. Renovated student support spaces. Provided controlled access entry. Added parking lot and drives (C).
Isely Elementary (Mueller Elementary relocated to this site August 2012)	Replace with new 450 student elementary with multipurpose room designed as FEMA shelter.	Built new 450 student pre-kindergarten through 5th grade school with multipurpose room designed as a FEMA shelter. Added new parking and bus lane. Razed former school (C). Provided controlled access entry.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Jackson Elementary	New addition to include: 4 general classrooms 3 Special Ed classrooms 2 kindergarten classrooms 1 PreK classroom 1 SMD restroom	Added 9 classrooms (1 pre-kindergarten, 3 kindergarten, 3 second grade, 2 third grade). Added restrooms.
Jefferson Elementary	New addition to include: 7 general classrooms, restrooms and student support (2 for class size reduction).	Added 6 classrooms (1 pre-kindergarten, 2 kindergarten, 3 second grade). Added restrooms. Upgraded fire alarm system (C). Added parking lot (C). Provided new controlled access entry (C). Renovated student support (C).
Kelly Elementary	Add saferoom restrooms. Expand and renovate for lunchroom cafeteria, student support library.	Added new cafeteria/kitchen. Provided controlled access entry. Renovated library. Added restrooms. Renovated restrooms (C). Expanded library. Renovated and expanded student support.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Kensler Elementary	Add new lunchroom cafeteria. Add physical education storage room. New addition to include 4 classrooms and restrooms.	Added new lunchroom cafeteria and table storage. Added 3 classrooms (1 art, 2 music). Added physical education office and storage. Added restrooms. Provided controlled access entry. Added ADA ramp. Added parking lot (C). Upgraded HVAC (C).
Lawrence Elementary (Bid with Mayberry)	Replace C and D halls with new wing of 12 classrooms and restrooms. Add new multipurpose room designed as FEMA shelter.	Added 14 classrooms (1 pre-kindergarten, 3 second grade, 3 third grade, 3 fourth grade, 3 fifth grade, 1 interrelated special education and 2 restrooms). The 2 restrooms, 1 interrelated classroom and 3 second grade classrooms are designed as a storm shelter. Razed 1952 wing consisting of 8 classrooms. Remodeled existing restrooms. Added new cafeteria and serving kitchen. Added parking lot (C). Replaced entry doors/windows (C). Remodeled former kitchen into student support and restrooms.
Linwood Elementary	New addition to include 8 general classrooms and restrooms. Add lunchroom cafeteria.	Added 8 general classrooms and restrooms. Added new lunchroom cafeteria. Remodeled serving kitchen and serving area. Added parking lot (C).

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
McCollom Elementary	Add new lunchroom cafeteria. New addition to include 4 general classrooms, conference room and restrooms.	Added new lunchroom cafeteria and serving kitchen. Added 2 music classrooms. Remodeled restrooms, computer lab and 1 classroom.
McLean Elementary	New library addition designed as FEMA shelter. Remodel/update office area.	Added new library designed as storm shelter. Renovated student support spaces. Provided controlled access entry. [Above to be completed in Summer 2015.]
Minneha Elementary	Add multipurpose room and storage designed as FEMA shelter.	Added multipurpose room designed as storm shelter. Added storage and latchkey office. Added 2 fire hydrants.
New Lewis/South Elementary (Renamed as Enders Elementary)		
(New South Elementary)	Construct new 450 student K-5 elementary with multipurpose room designed as FEMA shelter.	Built new 600 student pre-kindergarten through fifth grade school with multipurpose room designed as FEMA shelter. Razed former Lewis school (C).
(Lewis Elementary)	Add Multipurpose room designed as FEMA shelter. Additions to include 2 general classrooms.	New school combines former Lewis school and new South elementary in the same building and on the same site as the former Lewis school. Provided controlled access entry.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
New North Elementary (Renamed as Ortiz Elementary)	Construct new 450 student K-5 elementary with multipurpose room designed as FEMA shelter.	Built new 450 student pre-kindergarten through fifth grade school with multipurpose room designed as FEMA shelter. Provided controlled access entry. Demolished former Arkansas Avenue School (C).
OK Elementary	Add new library. Add student support/health restroom. Upgrade main entrance. Add FEMA restroom. Convert existing library to classrooms. Add pre-kindergarten classroom.	Added new library. Added 3 classrooms. Provided controlled access entry. Remodeled art classroom. Added parent drive (C). Renovated student support spaces. Added fire and bus lane (C). Upgraded restrooms. Remodeled for special education restrooms.
Park Elementary	New addition to include: 3 classrooms. Restrooms.	Provided controlled access entry (C).
Payne Elementary	New addition to include: 4 classrooms. Restrooms. New main entry with ADA access. Consolidate student support spaces.	Project canceled

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Peterson Elementary	New addition to include 4 general classrooms and restrooms. Add new multipurpose room designed as FEMA shelter.	Built new multipurpose room designed as FEMA shelter. Added 2 music classrooms. Added restrooms. Added parking lot and drainage structures. Added new water service.
Pleasant Valley Elementary	Add multipurpose room designed as FEMA shelter. Add one pre-kindergarten classroom. Remodel existing gym into 2 classrooms and student support.	Build new multipurpose room designed as FEMA shelter. Upgraded HVAC (C). Provided controlled access entry. Renovated spaces for 2 classrooms and student support. Upgraded ceilings in existing classrooms (C).
Price Harris Elementary	Add lunchroom cafeteria. Add restrooms to new wing. Add 2 classrooms and storage (2 for class size reduction).	Added new lunchroom cafeteria with serving kitchen. Remodeled student support spaces and related HVAC. Provided controlled access entry. Provided access drive/parking (C).
Riverside Elementary	Add new library. Convert old library to classroom. Add 2 classrooms. Add restrooms. Add office area - relocate for ADA access and security.	Added new library. Added new student support spaces. Provided controlled access entry. Added new kitchen and serving area. Renovated existing kitchen to corridor. Added parking lot (C). Added new service / fire lane drive.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Seltzer Elementary	New addition to include 8 general classrooms and restrooms designed as FEMA shelter. Add west side door to multipurpose room. Provide restrooms in B wing.	Added 8 classrooms (3 kindergarten, 3 second grade, 2 third grade and restrooms designed as a FEMA shelter). Provided parking/drives (C). Replaced chiller (C). Portable classrooms no longer used. Added west side door to multipurpose room (C).
Spaght Elementary	Remove 1927, 1931 wings. New addition to include: - Administration - Library - Multipurpose room designed as FEMA shelter 12 classrooms - Art - Music suite - Elevator - Mechanical, restrooms.	Built new 600 student pre-kindergarten through fifth grade two story school with multipurpose room designed as a FEMA shelter. Razed former school (C). Added bus drop off/pick up lane. Razed portable classroom (C). Provided controlled access entry.
Stanley Elementary	New addition to include 4 general classrooms, nurse's office and restrooms designed as FEMA shelter.	Added 4 kindergarten classrooms designed as FEMA shelter. Renovated health room. Upgraded HVAC (C). Added fire hydrant.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Washington Elementary	No bond work planned.	Provided controlled access entry (C) as part of Horace Mann project.
White Elementary (Bid with Cessna)	Add 2 general classrooms and restrooms.	Added 2 classrooms and restrooms. Provided controlled access entry. Remodeled 2 sets of restrooms (C).
Woodland Elementary	Add new library. Convert existing library to classrooms and conference room. Add 1 general classroom.	Added new library. Converted existing library to 1 classroom and music classroom. Remodeled upper level corridor/fire exit.
Woodman Elementary	Add lunchroom cafeteria-seating for 250.	Added new lunchroom cafeteria and serving kitchen.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Allison Middle	Add music suite designed as FEMA shelter, band and vocal, storage, office spaces. Remodel gym/lockers.	Added music suite (vocal and instrumental) designed as storm shelter Expanded fine arts wing lobby. Added fine arts wing entry. Repaired auditorium exterior (C).
Brooks Middle	Add new fine arts wing to include: 700 seat auditorium. Restrooms. Convert current auditorium to drama and music classrooms. Expand cafeteria to seat 250. Add second (practice) gym designed as FEMA shelter. Add 8 lane track.	Added 8 lane track. Upgraded auditorium. Added new main gymnasium. Added gym bleachers. Added to and renovated cafeteria, serving and kitchen. Added new music suite (vocal and instrumental) designed as storm shelter. Added new student support spaces. Renovated student support spaces. Added controlled access entry.
Coleman Middle	Upgrade auditorium. Add 3 classrooms designed as FEMA shelter. Abandon top of dome. Add restrooms.	Upgraded auditorium. Add 3 classrooms and 1 technology lab designed as storm shelter. Renovate student support spaces. Provide controlled access entry.
Curtis Middle	Upgrade auditorium. Add 4 new general classrooms with restrooms designed as FEMA shelter.	Upgraded auditorium. Added 4 classrooms (2 general and 2 science) designed as storm shelter.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Hadley Middle	Enlarge cafeteria-seating for 350. Upgrade auditorium. Add second gym (practice) designed as FEMA shelter. Add new 8 lane track. New addition to include 5 classrooms, student support and restrooms (4 for class size reduction).	Added multipurpose room/competition gymnasium designed as a FEMA shelter. Added gym bleachers. Added new commons/cafeteria. Added kitchen serving area. Added parking lot (C). Upgraded auditorium. Added 8 lane track. Reroofed part of building (C). Added fire hydrant.
Hamilton Middle	Remodel gym/lockers. Add new cafeteria designed as FEMA shelter. Convert existing cafeteria to new classrooms.	Added new cafeteria designed as a storm shelter. Added new kitchen, kitchen storage and serving area. Provided walk in refrigerator (C). Provided walk in freezer (C). Added new lobby to playground area. Renovated interior storage spaces.
Horace Mann K-8 Magnet	New addition to include 4 classrooms. Add middle school gym, lockers and commons.	Added 1 band and 1 science classroom. Provided controlled access entry. Reconfigured parking (C). Provided controlled access entry at Washington Elementary (C).

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Jardine Middle	Upgrade auditorium. Add classroom addition designed as FEMA shelter.	Added 4 classrooms and restrooms designed as a storm shelter. Upgraded auditorium. Provided exterior ADA entry ramp (C). Added neighborhood clinic (GraceMed funded). Repaved parking lot (C).
Marshall Middle	Upgrade auditorium. Add classroom addition designed as FEMA shelter.	Upgraded auditorium. Added 2 classroom addition (vocal music/technology lab) designed as a storm shelter. Provided controlled access entry (C). Renovated student support spaces (C).
Mayberry Middle (Bid with Lawrence)	Upgrade 6th grade science labs and restrooms for 6th grade wing. Update auditorium. Upgrade and expand fine arts spaces - drama room, music, art. Add 8 lane track. Add second gym (practice) designed as FEMA shelter.	Added new practice gym designed as a storm shelter. Added new music suite (band and choir). Added restrooms. Added addition for art room kiln. Upgraded auditorium. Added 8 lane track. Replaced exterior doors (C). Covered security gates (C).
Mead Middle	Add 8 lane track. Add classroom addition designed as FEMA shelter. Upgrade auditorium.	Added 4 classrooms (2 science / 2 general) designed as storm shelter Renovated and added student support spaces. Upgraded auditorium. Installed new fire lane and hydrant. Provided new entry (C).

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Pleasant Valley Middle	Add 1 SMD classroom with restrooms. Upgrade auditorium. Add second gym (practice) designed as FEMA shelter.	Added new practice gym designed as a FEMA shelter. Added in school suspension classroom. Remodeled for 2 MR classrooms, 1 SMD classroom and restroom. Paved courtyard area (C). Upgraded auditorium.
Robinson Middle	New addition to include: Instrumental music classroom. 2 general classrooms. Provide second (practice) gym designed as FEMA shelter. Upgrade auditorium. Add student support space.	Added new auditorium and lobby. Added second practice gym designed as a storm shelter. Expanded parking.] [Above to be completed in Spring 2017]
Stucky Middle	New addition to include 1 music classroom, one SMD classroom and 2 science classrooms designed as FEMA shelter. New 8 lane track.	Added 2 science classrooms, 2 general classrooms and restrooms, designed as a FEMA shelter. Added 8 lane track.
Truesdell Middle	Upgrade auditorium. Upgrade music and art. Add 8 lane track. Replace gym with new practice gym designed as FEMA shelter.	Upgraded auditorium. Added 8 lane track. Added new practice gym designed as a storm shelter. Provided new gym lobby. Expanded and upgraded student support. Remodeled 2 classrooms. Provided controlled access entry. Provided parking/drives (C).

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Wilbur Middle	New addition to include 6 classrooms and restrooms designed as FEMA shelter (2 for class size reduction). Upgrade auditorium. Add new cafeteria to seat 350, serving kitchen, storage. Convert existing cafeteria to special education classrooms.	Added 2 general classrooms. Renovated 2 special education classrooms. Added new practice gym designed as a storm shelter. Added girl's locker room. Converted sunken girl's gym into new cafeteria and added windows. Remodeled former cafeteria into serving area and 2 special education classrooms. Upgraded auditorium.
New NE Quad. K-8 (Isely Elementary relocated to this site August 2012)	Construct new K-8 elementary/middle school for 800.	Built new 800 student kindergarten through eighth grade school with gymnasium designed as a FEMA shelter. Added SMD suite of 3 classrooms. School master planned to be future sixth through eighth grade middle school. Site master planned to add future 600 student elementary school.
New SE Quad. K-8 (Renamed McAuliffe Elementary)	Construct new K-8 elementary/middle school for 800.	Built new 800 student kindergarten through eighth grade school with gymnasium designed as a FEMA shelter. Added autism suite of 3 classrooms. School master planned to be future sixth through eighth grade middle school.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
East High	Add swimming pool. Upgrade and expand fine arts suite to include: 750 seat auditorium, lobby, music, drama and general classrooms, convert existing music/drama to general classrooms, design addition as FEMA shelter. Athletic upgrades (football field): all weather turf, seating for 1,000. Replace existing tennis courts with 8 new courts. Upgrade baseball/soccer and softball. Add child development suite. Remodel and expand for technical education.	Added new practice gymnasium designed as FEMA shelter. Added locker rooms. Added new music suite (vocal and band) designed as FEMA shelter. Added new natatorium (pool). Added new child development center. Converted Roosevelt gym to theatre and stage/stagecraft area. Renovated FACS areas. Renovated technical education classrooms and spaces. Added all weather football field turf. Added track (C). Added 8 new tennis courts. Renovated restrooms (C). Demolished portables (C).
Heights High	Athletic upgrades (football field): add seating, all weather turf, new locker rooms and concessions. Replace existing tennis courts with 8 new courts. Upgrade baseball/softball and soccer. Athletic upgrades (interior): New 2,000 seat gym, expand/upgrade lockers/offices, new wrestling room designed as FEMA shelter, convert small gym to weights, lobby, restrooms, officials.	Added wrestling room designed as a FEMA shelter. Added new music suite designed as a FEMA shelter. Added new auditorium and stage/stagecraft area. Added fine arts wing entry lobby. Added new competition gymnasium and locker rooms. Added new natatorium (pool). Added new athletic wing entry and circulation lobby. Added restrooms. Added new student support spaces. Renovated media center. Renovated technical education classrooms and spaces.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Heights High (Continued)	Expand and renovate existing swimming pool. Expand and renovate general office area. Convert and expand existing auditorium to classrooms, fine arts, and additional student support-add elevator, expansion designed as FEMA shelter. Add new fine arts wing to include 900 seat auditorium, lobby. Renovate library. Remodel and expand for technical education.	Renovated student support spaces. Renovated former athletic spaces into 3 classrooms. Added parking lot (C). Added athletic field concession stand and restrooms. Added all weather football field turf. Added 8 new tennis courts. Added culinary arts classroom. Renovated FACS lab spaces.
New NE Quad. High (Northeast Magnet High relocated to this site August 2012)	Construct new high school for 800 expandable to 1,200. New District stadium and track with seating for 5,000.	Built new 800 student high school, expandable to 1,200 students, with auxiliary gym designed as FEMA shelter. Site master planned to add future stadium, track and outdoor athletic fields.
New SE Quad. High	Construct new high school for 800 expandable to 1200. New District stadium and track with seating for 5,000	Built new 1,800 student high school with wrestling room and 2 story classroom portion designed as storm shelters. Built tennis courts, track, turf football field and some athletic fields. Site master planned to add future stadium and additional outdoor athletic fields.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
North High	New addition to include 8 general classrooms and restrooms designed as FEMA shelter. Athletic upgrades (football field): new 8 lane track, seating for 1,000, all weather turf, restrooms. Replace existing tennis courts with 8 new courts. Upgrade baseball and softball. Athletic upgrades (interior): new 2,000 seat gym, expand/renovate lockers, new wrestling room designed as FEMA shelter, convert small gym to storage/weights, lobby, restrooms, training officials. Add new swimming pool, convert existing pool to storage. Upgrade auditorium. Remodel and expand for technical education.	Added 2,400 seat two level main gym with lobby concourse, indoor track and restrooms. Added new natatorium (swimming pool). Added new varsity locker rooms, restrooms and officials offices designed as a storm shelter. Added new wrestling room designed as a storm shelter. Added new athletics area laundry room. Converted existing original gym to be an auxiliary gym. Converted existing locker rooms for physical education use. Converted existing girls gym into a fitness/weight room. Added all weather turf football field. Provided pool airhandler (C). Added track. Added 8 new tennis courts. Added new baseball, softball and practice fields. Upgraded auditorium.
Northeast Magnet High (Renamed C.I. Lewis Academy)	Add new library. Add 2 art studios. Convert existing library to classrooms. Upgrade and expand auditorium. Expand balcony seating as feasible.	Added new multipurpose room designed as a FEMA shelter.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Northwest High	New addition to include: 7 classrooms. - Business suite. - Restrooms. Upgrade indoor athletic facilities: - Add second (practice) gym. - Training room - Expand / remodel lockers / offices. - Add wrestling room designed as FEMA shelter. - Add weights room. - Add lobby / restrooms / officials' spaces. Upgrade football stadium to District Standards: - Permanent concessions/restrooms. - Add bleachers. 2 locker rooms - home/visitor. - Install all weather turf. Upgrade baseball/softball. Replace existing tennis courts with 8 new courts. Expand and remodel student support space (convert business area). Add instrumental music suite designed as FEMA shelter and upgrade auditorium/fine arts. Remodel and expand for technical education. Remodel special education suite.	Added all weather turf football field. Added 8 lane track (C). Added 8 new tennis courts. Added 2,400 seat two level main gym with lobby concourses, indoor track and restrooms. Added new lockers designed as a storm shelter. Remodeled existing main gym to weights and wrestling rooms. Remodeled weights/classroom into athletic classroom. Added new concessions, restrooms and ticket booth. Added 2 new business classrooms. Remodeled 5 business classrooms. Remodeled student support. Added new controlled entry and security office. Added new band room suite designed as a storm shelter. Converted existing band room to vocal classroom. Remodeled existing auto shop to manufacturing and ROTC. Remodeled woods classroom. Added new culinary arts lab. Remodeled existing FACS lab. Added new child development center. Upgraded mechanical systems (C).

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
South High	Athletic upgrades (football field and track): all weather turf, resurface track. Replace existing tennis courts with 8 new courts. Athletic upgrades (interior): New 2,000 seat gym, expand/renovate lockers, offices, new wrestling room designed as FEMA shelter, convert small gym to weights, lobby, restrooms, training, officials. Expand and renovate existing swimming pool. Widen G Hall. Upgrade and expand music suite designed as FEMA shelter and add new special education classroom. Upgrade auditorium. Remodel art classroom. Remodel and expand for technical education.	Added 2,400 seat two level gym with lobby, concourse, indoor track and restrooms. Added new natatorium (swimming pool). Added new varsity locker rooms, restrooms, and official's offices. Added new wrestling room designed as a storm shelter. Added new athletics area laundry room. Added new music suite designed as a storm shelter. Converted small gym to weights room. Remodeled art classroom Remodeled technical education spaces for fire science classroom, FACS lab, 2 digital photography classrooms, a pottery classroom and a 2D art classroom. Relocated communications tower. Upgraded auditorium. Added all weather football field turf. Added 8 new tennis courts. Provided parking lot (C). Provided new generator (C).

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Southeast High	New addition to include: 4 general classrooms. - SMD suite. Replace existing tennis courts with 8 new courts. Upgrade baseball/softball and soccer. Athletic upgrades - interior: - New 2,000 seat gym. - Upgrade / expand lockers / offices. - New wrestling room designed as FEMA shelter. - Convert small gym to weights. - Lobby / restrooms / officials. Expand and renovate existing swimming pool. Upgrade auditorium. Upgrade and expand music suite designed as FEMA FEMA shelter. Athletic upgrades - football field: - Restrooms. - Seating for 1,000. - All weather turf. Remodel and expand for technical education.	Added all weather turf football field. Upgraded auditorium. [Balance of project canceled due to planned move to New Southeast Quadrant High School: Existing school to be converted to District Administration offices in 2017]

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
West High	New addition to include 4 general classrooms and restrooms. Athletic upgrades (football field): new 8 lane track, seating for 1,000, restrooms, all weather turf. Replace existing tennis courts with 8 new courts. Upgrade baseball, softball and soccer. Athletic upgrades (interior): New 2,000 seat gym, upgrade/expand lockers/offices, new wrestling room designed as FEMA shelter, convert small gym to weights, lobby, restrooms, training, officials. Expand and renovate swimming pool. Upgrade auditorium. Remodel and expand for technical education. Expand and renovate music suite designed as FEMA shelter.	Upgraded auditorium. Added all weather turf football field. Added track. Added 8 new tennis courts. Relocated communications tower. Added new baseball, softball and practice fields. Provided parking lot (C). Replaced dust collection system (C). Added 2 music classrooms designed as storm shelter. Added 2, 400-seat two level main gym with lobby concourse, indoor track and restrooms. Added new natatorium (swimming pool). Added new varsity locker rooms, restrooms and officials offices. Added new wrestling room. Renovated ceramics, FACS and art classrooms. Added neighborhood clinic (GraceMed funded).

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Chisholm Life Skills	Relocate office to "new" front entrance. Add student support spaces.	Project canceled.
Greiffenstein / Wells Special Education Center	Add multipurpose room designed as FEMA shelter. New addition to include: 2 general classrooms. Storage. Student support. Restrooms.	Project canceled.
Levy Special Education Center	Add multipurpose room for physical education program. Add storage for equipment.	Project canceled.
Metro Meridian Alternative	Add 2 classrooms. Add student support. Add restrooms.	Project canceled.
Little Early Childhood	Add restrooms. New addition to include: Computer lab. Parent involvement. Student support.	Project to start construction in August 2015 to: Provide controlled access entry. Renovate student support spaces. Reconfigure classrooms. Project designed and funded by District.

2008 BOND ISSUE PLAN VS ACCOMPLISHED

As of: 31 December 2016

SCHOOL	PLAN	ACCOMPLISHED
Sowers Special Education	New addition to include: Restrooms. Library. 2 classrooms. Shelter restroom.	Provided controlled access entry. Renovated student support spaces. Remodeled 2 restrooms. Relocated library. Relocated annex into the school and demolished annex. Added new security office. [All work was capital funded.]

- NOTES:
1. Circulation spaces were added to projects where applicable.
 2. FEMA shelter means shelter was funded by FEMA.
 3. Storm shelter means shelter was funded by bond.
 4. (C) means work funded from capital dollars.
 5. The following schools with bond planned work were closed by the District without any bond work performed:
 Blackbear Bosin Academy (Only capital funded work was originally planned.)
 Bryant Elementary
 Emerson Elementary
 Lincoln Elementary
 Mueller Elementary
 6. No bond work was planned for the following schools:
 Arkansas Avenue (Demolished for Ortiz Elementary)
 Earhart Elementary (New school opened in 2008.)
 Gordon Parks Academy (New school opened in 2008.)
 L'Ouverture Elementary (Only capital funded work planned.)
 Metro Boulevard Alternative (Only capital funded work planned.) (Program moved to C.I. Lewis Academy.)
 Metro Midtown Alternative (Only capital funded work planned.)