



PROJECT ADVOCATES

Your Project. Our Passion.



909 South 76th Street, Omaha, NE 68114
www.westside66.org

INFORMATION

MEETING AGENDA: WCS Phase II Bond Oversight Committee

MEETING DATE: May 13, 2024

LOCATION: ABC District Office 909 South 76th Street, Omaha, NE

DISCUSSION

1. Nebraska Open Meeting Statement
2. Approve previous meeting minutes
3. Bond Program Update – Matt Herzog
 - a. Overall Program
 - i. Review April Monthly report
 - ii. Current Projects Update
 1. Hillside Elementary
 - a. Early release package for Civil, Structural, and Foundations are out for bid
 2. Westgate Elementary
 - a. CDs are out to bid
 3. Westside Middle School
 - a. GMP established
 - b. Escalation fund allocation
 - c. District funds for new chiller and boiler
 4. Westside ABC Building
 - a. GMP established
 - b. Escalation fund allocation
 5. Westside High School
 - a. Restroom work to begin 5/15
 6. Westbrook Elementary
 - a. Design RFQ
 7. Paddock Road Elementary
 - a. Architect selected – Leo A. Daly
 8. Rockbrook Elementary
 - a. Architect selected – BVH
 9. Security Enhancement
 - b. April Cost Trackers
 - i. Overall
 - ii. Active Projects
 - c. Communications Planning and Efforts
 - d. Bond Status
 4. Comments/Closing

