

# Meeting Agenda

**Project:** Feasibility Study  
Greenwich High School Natatorium  
10 Hillside Road, Greenwich, CT 06830

**Job No.:** 25012

**Author:** Lisa Yates, AIA

**E-mail:** lyates@antinozzi.com

**Meeting No.:** FS-07 (Feasibility Committee)

**Meeting Date:** 6/24/25

**Meeting Time:** 5:00pm

**Location:** <https://us02web.zoom.us/j/83989466962?pwd=KcPIhEw65X8MCxYpkQdl5TQVh7CRmT.I>

**Overview:**

Natatorium Feasibility Committee Kick-Off meeting. The goal of the Committee is to work with an architect to develop and deliver Educational Specifications to the Board of Education for consideration and approval.

**Attendees:**

- |  |  |
|--|--|
| <input type="checkbox"/> Toni Jones, Superintendent, Feasibility Committee Chair (GPS) | <input type="checkbox"/> Harry Fisher (BET Chair)                                    |
| <input type="checkbox"/> Ben Branyan, CFAO (GPS)                                       | <input type="checkbox"/> Sophie Koven (BOE)  |
| <input type="checkbox"/> Dan Watson, Director of Facilities (GPS)                      | <input type="checkbox"/> James Waters (RTM Budget Overview Committee Chair)          |
| <input type="checkbox"/> Julian Delarosa, Facilities (GPS)                             | <input type="checkbox"/> Kara Mendelsohn (Community)                                 |
| <input type="checkbox"/> Ralph Mayo, Principal, (GHS)                                  | <input type="checkbox"/> Michael Fortuna, TLB Architects, Aquatics Specialist (TLBA) |
| <input type="checkbox"/> Peter Georgiou, Athletic Director (GHS)                       | <input type="checkbox"/> Michael Doherty, AECOM, Environmental Consultant (AEC)      |
| <input type="checkbox"/> Liv DiLascia, Girls Diving Coach (GHS)                        | <input type="checkbox"/> Fran DeFiore, Educational Consultant (CSG)                  |
| <input type="checkbox"/> Brendan Heller, Girls Swim Team Coach (GHS)                   | <input type="checkbox"/> Paul Lisi, Antinozzi Associates (AA)                        |
| <input type="checkbox"/> Terry Lowe, Boys Swim Team Coach (GHS)                        | <input type="checkbox"/> Lisa Yates, Antinozzi Associates (AA)                       |
| <input type="checkbox"/> James Ramaley, Boys Water Polo Coach (GHS)                    | <input type="checkbox"/> Dan Seremet, AECOM  |

**PROGRESS & DEVELOPMENT**

Item	Origin	Description	Action by
2.1	FS-01	CURRENT WORK TO DATE – POOL LAYOUTS & EXISTING CONDITIONS	
2.3	FS-01	DISCUSSION: DEVELOPMENT OF DRAFT MATRICES	
2.4	FS-02	CURRENT WORK TO DATE – FOCUS GROUPS	
2.5	FS-01	UPCOMING FOCUS GROUPS	

**SCHEDULE AND HOUSEKEEPING**

Item	Origin	Description	Action by
3.1	FS-02	APPROVAL OF PREVIOUS MINUTES	
3.2	FS-01	SCHEDULE – UPCOMING MEETINGS AND MILESTONES	
3.3	FS-01	ADJOURN	

**FOCUS GROUP DISCUSSION (6pm)**

Item	Origin	Description	Action by
4.1	FS-04	BACKGROUND AND INTRODUCTION	
4.2	FS-04	DISCUSSION, Q&A WITH FOCUS GROUP	