

GC/CM Schedule Capital Projects

	Skyline ES / Lake Stevens MS Mod	Elementary #8 / Glenwood ES Mod	Safety and Program Improvements and Additions	Secondary Innovative Learning Center / Central Kitchen / MPES Gym
Proposals Due	3/20/2025	4/22/2025	4/22/2025	4/30/2025
Proposers	▶ BN Builders ▶ Cornerstone ▶ Lydig ▶ Skanska ▶ Spee West	▶ Bayley ▶ BN Builders ▶ Cornerstone ▶ Korsmo ▶ Lydig ▶ Skanska	▶ Bayley ▶ Faber ▶ GENCAP ▶ Howard S Wright ▶ Lincoln	▶ Bayley ▶ Cornerstone ▶ Forma ▶ Lydig
Interviews	4/2/2025	5/7/2025	5/8/2025	5/22/2025
Interviewed Firms	▶ Cornerstone ▶ Skanska ▶ Spee West	▶ Cornerstone ▶ Korsmo ▶ Skanska	▶ Bayley ▶ Howard S Wright ▶ Lincoln	
Final Proposal Due	4/16/2025	5/20/2025	5/21/2025	6/3/2025
Contractor Selected	▶ Spee West	▶ Cornerstone		▶ Cornerstone