



STOUGHTON AREA SCHOOL DISTRICT EXECUTIVE SUMMARY


PROVIDED BY FINDORFF

City of Stoughton, Wisconsin 8/22/25

High School

With the start of school just around the corner, renovations at the High School continue to move at a rapid pace! In the pool area, finishing touches like doors/hardware and wall-mounted accessories have been completed in the restrooms and locker rooms. Closer to the water, the new competition starting blocks are scheduled for install next week. Installation of the clerestory window frames is underway with glazing to follow.

In the Fab Lab, installation of the new casework is nearly complete, adding much-needed storage and a fresh look to this unique space. In the digital arts and engineering classrooms, casework and carpet install are complete. The existing fiber reinforced paneling (FRP) wall coverings in the art wing are also being removed and replaced with drywall finish and fresh paint.



Above: a photo of the overall progress in the High School pool following the completion of the pool deck tile

Fox Prairie Elementary

We are excited to welcome the Fox Prairie Elementary staff back into their building after receiving TCO (Temporary Certificate of Occupancy) from the city earlier today (8/22). Staff will have a full week to set up their classrooms and settle into their recently renovated space before school begins (9/2). After testing & balancing of the school's HVAC systems is complete early next week, the building will be granted a final certificate of occupancy. Over the last week, finish items like lockers, carpet, FRP doors/hardware, and restroom specialties have all been completed. The small list of remaining punch list items and final cleaning will both be completed at the start of next week.



Above: a view recently installed metal lockers at the Fox Prairie Elementary School and corridor flooring

DID YOU KNOW?

Fox Prairie Elementary received 430 new lockers during the summer renovations, replacing the existing cubbies! The new lockers should help to streamline storage of student items, making cleaning and upkeep of the corridors more feasible, while also increasing safety from a fire protection aspect by eliminating wood cubbies from the building.

Questions?

Senior Project Manager, Matt Claggett / 608.729.2155 / mclaggett@findorff.com

