

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS SEPTEMBER 3, 2025

ROUTE	<u>INCREASES</u>		INCREASE	EFFECTIVE DATE(S)	AMENDED CONTRACT COST
	CONTRACTOR	ADJUSTMENT REASON			
06SN	ON THE DOT	EXTRA TRIP	\$149 per diem (Total Increase= \$2,831)	7/1/25	Final Cost= \$9,685
83SN	BRCK	ADDITION OF AIDE	\$60 per diem (Total Increase= \$240)	7/16/25	Final Cost= \$6,240
288SN	BUSY BEE	EXTRA TRIP	\$185 per diem (Total Increase= \$3,515)	7/2/25	Final Cost= \$10,915
ROUTE	<u>DECREASES</u>		DECREASE	EFFECTIVE DATE(S)	AMENDED CONTRACT COST
	CONTRACTOR	ADJUSTMENT REASON			
38SN	ON THE DOT	ROUTE CANCELLED	\$520 per diem (Total Decrease= \$7,800)	7/25/25	Final Cost= \$7,800
321SN	SAFEWAY HOME	ROUTE CANCELLED	\$247 per diem (Total Decrease= \$1,729)	8/6/25	Final Cost= \$6,669