



RUSD

RIVERSIDE UNIFIED
SCHOOL DISTRICT



STEM Education Center Current Project Status

Citizens' Bond Oversight Committee

September 17, 2025


Tim DeLand, Director
Facilities, Planning, & Development

STEM History


| | |
|-------------------------|--|
| August 2011 | STEM School opens at Central MS for fifth and sixth graders |
| August 2013 | STEM School relocates to the former Hyatt ES campus and adds high school program |
| 2014 | Discussions with UCR to move STEM High School onto UCR campus |
| 2018-2021 | UCR Community Meetings regarding various site options |
| May 2021 | California Environmental Quality Act (CEQA) process begins |
| July 2021 | Ground Lease Term Sheet amended by RUSD and UCR |
| February 2023 | City of Riverside Planning Commission: General Plan conformity approved |
| April-Sept. 2023 | California Department of Education (CDE) preliminary site approval |
| April 2025 | Board reviews Draft EIR, Ground Lease and Options agreements |
| Sept. 2025 | CEQA ready for UC Regents' approval |

STEM Education Center Current Status

- Draft Environmental Impact Report (EIR), as well as Ground Lease and Options agreements ready to be considered for approval by University of California Board of Regents
- Items are awaiting scheduling for a future Board of Regents meeting yet to be determined
- If approved by Board of Regents, EIR, Ground Lease, and Options agreements will be considered for approval by RUSD Board of Trustees at a subsequent meeting
- If project is approved, Measure O funds will not be used for the construction of the STEM Education Center



STEM at UCR Site Plan





RUSD

RIVERSIDE UNIFIED
SCHOOL DISTRICT

PUBLIC COMMENTS