



Quarterly Executive Summary  
Waccamaw Elementary HVAC Replacement  
Q2 2025



**Project Manager:** Amber Barnhill                      **Principal:** Leslie Huggins

**Design:** Owens and Associate, Inc.                      **Contractor:** TBD

**Project Scope:** HVAC Replacement

**Current Status:** Design is complete. Working on the solicitation so that it can be advertised.

**Budget:** Original Budget:  
Design: \$370,000.00 Board Approved Date: October 21, 2024  
Construction: \$12,500,000 Board Approved Date: May 19, 2025

**Budget Issues:** None for design phase. Funding for construction allocated as part of the 2025-26 Capital Improvement Projects.

**Schedule:** Construction schedule TBD. Currently working on bid solicitation.

**Schedule Issues:** None Currently

**Achievements:** N/A