

SY 24–25 Action Timeline

Fall 2024	Demographic Enrollment Study commissioned.
Winter 2025	Demographic Enrollment Study completed. Long Range Facility Plan completed.
Spring 2025	Initial meetings with Principals, Vice Principals, Kindergarten Staff & District Supervisors to design a district vision for Full Day Kindergarten. It was decided to maintain the current configuration, with sister schools offering full-day kindergarten integrated into the existing structure, rather than establishing an early learning center.
Spring 2025	MTSD Professional Development team integrated Full Day Kindergarten professional learning opportunities into the SY 2025-26 course catalog. Staff begins enrolling in year long Full Day Kindergarten professional development for 2025-26 year.

MTSD Pathways to Full Day Kindergarten



SY 25–26 Action Timeline

Summer 2025	Administrative collaboration at Summer Administrators Workshop on simulating the implementation of Full Day Kindergarten within each school.
Summer 2025	Campus Analysis: Mapping out of each building to determine additional building needs, inclusive of facility and staffing.
Summer 2025	Strategic Plan update. Presentation of Full Day Kindergarten Pathways.
Summer 2025	Development of pathways for Full Day Kindergarten implementation in the MTSD: Pathway A: 2026 Implementation Pathway B: 2027 Implementation Pathway C: Additional project referendum
Summer 2025	Preliminary meeting with the architect to discuss Full Day Kindergarten; request a proposal for cost of a design study.
Fall 2025	SY 26-27 Budget Philosophy design. Continue Full Day Kindergarten cost analysis for budget design.
Fall / Winter 2025	Elementary Technology needs assessment and budget prioritization.

MTSD Pathways to Full Day Kindergarten Project Scenarios



	Pathway 2026 Implementation: Fall 2026	Pathway 2027 Implementation: Fall 2027	Additional Project Referendum
Summer '25			Identify & meet with architect to request a design study quote
Fall '25	Budget development		Commision design study, meet & define additional building needs
Early Winter '26	Determine Budget Viability & Recruit Students	Prepare for Additional Proposal Question: Nov 2026	Collaborate with architect on design study
Spring '26	Register students	Follow timeline for additional proposal submittals	Identify & define additional district needs to be included in a referendum
Summer '26	Register students	Follow timeline for additional proposal submittals	
Fall '26	Open Full Day Kindergarten	November: Additional Proposal Vote	
Winter '27		Advertise/Recruit Students	
Spring '27		Register students	
Summer '27		Register students	
Summer / Fall '27		Open Full Day Kindergarten.	Future Referendum: Additional classrooms & Other MTSD Projects