

MONTHLY REFFERENDUM REPORT DETAILED - as of July 31, 2025



Hilton Head Island High School

Facilities Update by Project Cont.

Phase 3 - 2019 Bond Referendum Renovation

Project ID: 51925396-3

Current Phase: Closeout

Phase %: 97%

Delivery Method: CMAR

Design Firm: McMillan Pazden Smith Architecture

Contractor: M.B. Kahn Construction Company, Inc.



Scope: 2019 Bond Referendum

Athletics

Safety/Security

Technology/Infrastructure

Project Details: Phase 3 scope of work includes Safety/Security, Technology/Infrastructure, and Athletic scope of work.

Monthly Progress: Construction is complete. Closeout is in progress.

Phase 4 - 2019 Bond Referendum Renovation

Project ID: 51925396-4


Current Phase: Complete

Phase %: 100%

Delivery Method: CMAR

Design Firm: Little Diversified Architectural Consulting

Contractor: TBD



Scope: 2019 Bond Referendum

Design for building renovations

Project Details: Phase 4 scope of work includes design of various Building Renovations.

Monthly Progress: Design of building renovation is in progress. 100% CD's are complete and in pricing.