

# MONTHLY REFFERENDUM REPORT DETAILED - as of July 31, 2025




## Joseph S. Shanklin Elementary School

### Facilities Update by Project Cont.

Playground Renovation Project ID: 51925344-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: PlayWorld Contractor: PlayWorld



Construction Start: Q1 2021

Construction End: Q1 2022

Architect Selection  Design/Permitting  Project Bid  Construction  Closeout

Scope: 2019 Bond Referendum  
Playgrounds

<b>Project Details:</b> Scope of work includes new playground surface areas.
<b>Monthly Progress:</b> Project is complete.