

MONTHLY REFFERENDUM REPORT DETAILED - as of July 31, 2025



Michael C. Riley Elementary School

Facilities Update by Project Cont.

Playground Renovation

Project ID: 51925374-3


Current Phase: Complete

Phase %: 100%

Delivery Method: CMAR

Design Firm: Churchich Recreation and Design

Contractor: Churchich Recreation and Design



Construction Start: Q2 2021

Construction End: Q1 2022

Architect Selection

Design/Permitting

Project Bid

Construction

Closeout

Scope: 2019 Bond Referendum

Playgrounds

Project Details: Scope of work includes upgrades to the Playground areas at the Elementary School.

Monthly Progress: Project is complete.