

Meeting Agenda

Project: Feasibility Study
Greenwich High School Natatorium
10 Hillside Road, Greenwich, CT 06830

Job No.: 25012

Author: Lisa Yates, AIA

E-mail: lyates@antinozzi.com

Meeting No.: FS-12 (Feasibility Committee)

Meeting Date: 9/24/25

Meeting Time: 3:00pm

Location: <https://us02web.zoom.us/j/83989466962?pwd=KcPIhEw65X8MCxYpkQdl5TQVh7CRmT.I>

Overview:

Natatorium Feasibility Committee Kick-Off meeting. The goal of the Committee is to work with an architect to develop and deliver Educational Specifications to the Board of Education for consideration and approval.

Attendees:

- | | |
|--|--|
| <input type="checkbox"/> Toni Jones, Superintendent, Feasibility Committee Chair (GPS) | <input type="checkbox"/> Harry Fisher (BET Chair) |
| <input type="checkbox"/> Ben Branyan, CFAO (GPS) | <input type="checkbox"/> Sophie Koven (BOE) |
| <input type="checkbox"/> Dan Watson, Director of Facilities (GPS) | <input type="checkbox"/> James Waters (RTM Budget Overview Committee Chair) |
| <input type="checkbox"/> Julian Delarosa, Facilities (GPS) | <input type="checkbox"/> Kara Mendelsohn (Community) |
| <input type="checkbox"/> Ralph Mayo, Principal, (GHS) | <input type="checkbox"/> Michael Fortuna, TLB Architects, Aquatics Specialist (TLBA) |
| <input type="checkbox"/> Peter Georgiou, Athletic Director (GHS) | <input type="checkbox"/> Jesus Yzquierdo, TLBA |
| <input type="checkbox"/> Liv DiLascia, Girls Diving Coach (GHS) | <input type="checkbox"/> Fran DeFiore, Educational Consultant (CSG) |
| <input type="checkbox"/> Brendan Heller, Girls Swim Team Coach (GHS) | <input type="checkbox"/> Paul Lisi, Antinozzi Associates (AA) |
| <input type="checkbox"/> Terry Lowe, Boys Swim Team Coach (GHS) | <input type="checkbox"/> Lisa Yates, Antinozzi Associates (AA) |
| <input type="checkbox"/> James Ramaley, Boys Water Polo Coach (GHS) | |

PROGRESS & DEVELOPMENT

Item	Origin	Description	Action by
2.1	FS-01	CURRENT WORK TO DATE	
2.3	FS-01	NARRATIVE AND SCORECARD MATRICES	
2.5	FS-01	FOCUS GROUPS	

SCHEDULE AND HOUSEKEEPING

Item	Origin	Description	Action by
3.1	FS-02	APPROVAL OF PREVIOUS MINUTES – 9/4/25	
3.2	FS-01	SCHEDULE – Upcoming Meetings and Milestones:	
3.3	FS-01	ADJOURN	