

Citizens' Bond Oversight Committee

September 30, 2025



Upcoming Projects



Peterson Modernization



Current Status:

- Architect Selected
- HazMat Inspection Complete
- Design in progress

Identified Needs:

- HVAC Replacements
- Casework
- Flooring
- Lighting
- PA/Sound/Projection System
- Portables to Permanent
- Accessibility



Stowell Modernization



Current Status:

- Architect Selected
- Identifying scope of work

Identified Needs:

- HVAC Replacements
- Casework
- Flooring
- Lighting
- PA/Sound/Projection System
- Portables to Permanent
- Accessibility
- Drainage improvements
- Shade
- Playfield Improvements
- New Library



Rivera Elementary MPR



Current Status:

- Architect Selected
- Identify scope of work

Identified Needs:

- HVAC Replacements
- Flooring
- Lighting
- PA/Sound/Projection System
- Kitchen Upgrades
- Accessibility
- Restroom Upgrades

Questions

