

Project Update

September

2025



Meeting Agenda

Meeting Structure

Overview of our collaborative approach and stakeholder engagement process

CRA Update

Current progress on schematic design and civil engineering coordination

RLPS Update

Latest developments on the Chambersburg Area Middle School project

Operations Study

Review of operational requirements and site analysis findings

Next Steps

Timeline, deliverables, and upcoming milestone priorities

01. Meeting Structure



Design Team

Architects and Civil Engineers
providing technical expertise and
innovative solutions

Local Authorities

Township and Borough officials
ensuring regulatory compliance
and community alignment


Project Leadership

Decision Team, Administrators, and Content Specialists driving strategic
direction



① **@ 70 meetings conducted to date** - demonstrating our commitment
to thorough stakeholder engagement

02. CRA Update


Schematic Design & Civil Engineering



Chambersburg Area Intermediate School (CAIS)



Greenvillage Elementary School



2 OVERALL SECOND FLOOR PLAN
SK. 1b 1" = 40'-0"



1 OVERALL FIRST FLOOR PLAN



03. RLPS Project Phase

Schematic Design: Chambersburg Area Middle School (CAMS)

Visual Activity Integration

Incorporating interactive design elements and visual learning spaces throughout the facility

Reducing the Footprint


Optimizing building efficiency while maintaining educational program requirements

Civil Engineering Coordination

Seamless integration of site infrastructure with architectural design goals



CAMS Design Development Progress



CAMS Building Location Analysis



Multiple site configurations evaluated to determine the most effective building placement for long-term operational success

Test Pit Locations & Geotechnical Analysis



Timeline for CRA

Chambersburg Area Intermediate School and the Greenvillage Elementary



Timeline for RLPS

Chambersburg Area Middle School



04. RLPS Operations Feasibility Study

- *Food Service*
- *B & G*
- *Technology*
- *Police*
- *Transportation*



05. Next Steps

- *Project timeline update*
- *Boro Meeting - CAMS building*
- *Design concepts updates*
- *Civil Engineering updates*

