

SOUTHAMPTON																	
7/7/2025																	
	SUBMITTING ENTITY	Received	NAME OF PROJECT	Approved	4/1/23	10/15/23	1/15/23	4/15/23	7/15/23	10/15/23	1/15/24	4/15/24	7/15/24	10/15/24	1/15/25	4/15/25	7/15/25
1	Board of Health	4/25/2022	COVID contact tracing Jan 2022 to June 2022	12/21/21	n/a	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
2	Board of Health	3/28/2022	Southampton COVID Vaccine Clinics	1/18/22	n/a	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
3	Board of Health	3/30/2022	Purchase of Test Kits	1/18/22	n/a	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
5	Congregational Church	3/16/2022	Driveway Repair	5/18/22	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
6	Essential Town Employees	3/29/2022	"Premium Pay"	6/21/22	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
7	Fire Department	3/23/2022	Loss of Time Off due to COVID	5/18/22	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
8	MCCU Inc DBA Mikel Coffee	4/4/2022	COVID Negative Economic Impact-Equipment	6/21/22	n/a	X	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
9	Norris Elementary School	3/25/2022	1.0 FTE Board Certified Behavior Analyst	5/18/22	n/a	X	X	X	X	None	None	None	None	None	None	Complete	Complete
10	Norris Elementary School	3/25/2022	1.0 FTE Special Education Teacher	5/18/22	n/a	X	X	X	X	X	None	None	None	None	None	Complete	Complete
11	Norris Elementary School	3/25/2022	1.0 FTE Special Education Paraprofessional	5/18/22	n/a	X	X	X	X	None	None	None	None	None	None	Complete	Complete
12	Norris Elementary School	3/25/2022	Professional Development	5/18/22	n/a	X	X	X	X	None	None	None	None	None	None	Complete	Complete
13	Select Board	4/10/2022	ARPA Survey Technical Support	4/15/22	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
14	Water Department	4/1/2022	College Hwy Water Main Improvements	8/30/22	n/a	X	X	X	X	X	X	X	X	Complete	Complete	Complete	Complete
15	OTH Working Group	5/12/2022	Carpentry and Painting Repairs Old Town Hall	5/18/22	n/a	X	X	X	X	X	X	Complete	Complete	Complete	Complete	Complete	Complete
16	Ad Hoc Grant Committee	5/17/2022	Municipal Vulnerability Program Grant Match	5/18/22	n/a	X	X	X	X	X	X	X	x	x	x	x	Complete
17	Administration	4/1/2022	Classification/Compensation Employee Plan Update	8/30/22	n/a	X	Converted	Converted	Converted	Converted	Converted	Converted	Converted	Complete	Complete	Complete	Complete
18	Administration Chris	4/1/2022	Hampton Pond Sewer Study Update	3/1/22	X	X	X	X	X	X	x	not received	Complete	Complete	Complete	Complete	Complete
19	Administration - Chris	4/1/2022	Telephone VoIP for Town Hall	5/18/22	X	X	X	X	X	x	x	not received	Complete	Complete	Complete	Complete	Complete
20	Administration	4/18/2022	Employee ID Credentialing System	5/18/22	X	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
21	Administration	4/1/2022	Town Website Redevelopment	5/18/22	n/a	X	X	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
22	Board of Health	6/1/2022	Extended COVID staff hours FY23	9/27/22	n/a	X	X	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
23	Planning Board	6/1/2022	Ecode, Zoning Revisions-Edit, Delete, Revise, Amend	6/21/22	n/a	X	X	X	X	none	X	X	X	X	X	X	complete
24	Open Space Committee	6/1/2022	Community Garden	6/21/22	n/a	X	X	X	X	X	X	X	X	X	X	X	
25	Conservation Commission	6/6/2022	Conservation Agent Wages	7/19/22	n/a	X	X	X	X	X	X	X	X	X	X	X	Complete
27	Park Commission	8/1/2022	Tennis Courts Surface Repairs	10/25/22	n/a	n/a	X	X	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
28	Public Safety Building Com	8/5/2022	Public Safety Complex - Feasibility Study	8/30/22	n/a	n/a	X	X	X	X	X	X	X	X	X	X	
29	Bashista Orchard	8/24/2022	Bashista Orchards-Payroll Support	8/30/22	n/a	n/a	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
30	Good Eats To Go	9/7/2022	Equipment and Economic Support	10/25/22	n/a	n/a	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
31	Finance Team - Scott	9/22/2022	Financial Software System Replacement/Update	10/10/23	n/a	n/a	n/a	n/a	n/a	X	X	none	X	X		Complete	Complete
32	Park Commission	10/12/2022	Conant Park Master Plan	10/25/22	n/a	n/a	X	X	X	X	X	Complete	Complete	Complete	Complete	Complete	Complete
33	Water Department	10/12/2022	College Hwy Water Main Improvements	10/25/22	n/a	n/a	see #14	see #14	see #14	see #14	see #14	see #14	see #14	see #14	complete	complete	complete
34	Southampton Historical Society	11/9/2022	Clark-Chapman House Basement	11/22/22	n/a	n/a	X	X	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
35	Planning Board	11/17/2022	Ecode, Revising Current Zoning By-Laws	3/7/23	n/a	n/a	see #23	see #23	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
36	Board of Health	11/16/2022	Emergency Funding-Health Dept Inspection Services	11/22/22	n/a	n/a	X	X	X	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete
37	Fire Department	1/13/2023	Shortfall for ATV Trailer	1/17/23	n/a	n/a	n/a	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
39	Board of Health	2/23/2023	Emergency funding Inspection Services	see 36A	see 36A	see 36A	see 36A	see 36A	see 36A	see 36A	see 36A	see 36A	see 36A	see 36A	see 36A	see 36A	see 36A
41A	Administration	3/23/2023	Overages: Townwide & Photocopier	3/28/23	n/a	n/a	n/a	n/a	n/a	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
41B	Administration	3/23/2023	Overages: EMS	3/28/23	n/a	n/a	n/a	n/a	n/a	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
42	Canal Bowling	4/12/2023	Website Development	4/25/23	n/a	n/a	n/a	n/a	X	Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete
43	Administration	4/20/2023	Supplemental Funding for Energy Reduction Projects	4/25/23	n/a	n/a	n/a	n/a	n/a	X	X	X	X	Complete	Complete	Complete	Complete
45	Administration	6/12/2023	Stormwater Enterprise Fund Study	6/20/23	n/a	n/a	n/a	n/a	n/a	X	X	not received	X	X	none	Complete	Complete
46	Assessors	7/24/2023	Principal Assessors Wages	6/27/23	n/a	n/a	n/a	n/a	n/a	not received	not received	not received	X	Complete	Complete	Complete	Complete

