



Elementary Attendance Boundary Timeline

Date	Meeting Type	Time	Topics
August 12	Senior Leaders	9:00 a.m.	<ul style="list-style-type: none"> Develop attendance boundary parameters Determine attendance boundary committee
August 14	Learning Leaders Retreat	8:00 a.m.	<ul style="list-style-type: none"> Collect feedback on timeline and process Determine elementary rep. for F&O Committee Discuss start times Parameters
August 25	School Board Study Session	6:00 p.m.	Present parameters, timeline and committee for Board feedback
Aug. 27: <ul style="list-style-type: none"> Transportation develops boundary map options based on established parameters Communications update to staff & families on committee, parameters and timeline 			
September 9	Finance & Operations Committee	8:00 a.m.	Review up to 4 boundary map options
September 22	School Board Study Session	6:00 p.m.	Present early boundary map options, gather input, MDE notification
Sept. 23: Communications update to staff & families on boundary options and start times being considered			
September 23	Finance & Operations Committee	8:00 a.m.	Adjust map designs based on Board input
October 13	School Board Meeting	6:00 p.m.	Elementary Attendance Boundary Discussion
October 14	Finance & Operations Committee	8:00 a.m.	Final adjustments to prepare recommended option
October 20: Communications update to staff & families-overview of previously shared info and upcoming timeline			
October 27	School Board Study Session	6:00 p.m.	Review final map options
November 10	School Board Regular Meeting	6:00 p.m.	Present final proposed attendance boundary for 2026–27 for Board action
Nov. 11: Communications update to staff & families on final boundaries and start times for 2026-27. Preview opt-in for PLHS transportation.			
December 2025 - Kindergarten registration opens			

10-13-25

www.plsas.org/site-consolidation