

Bedford City School District Project Update

Board Meeting
November 6, 2025





Agenda

1. Bedford Middle School Update
 2. Bedford K-2 School Update
 3. Bedford High School Update
 4. Questions/Answers
- 

BUILDING A BRIGHTER FUTURE

OVERALL PROGRAM SCHEDULE • UPDATED 02/19/25



The detailed schedule is a living document and subject to change. It will become more finalized once we are further through the design process and a construction manager is on board to provide input.

Grades K-2 School (Feb 2024 - Jun 2027)

PHASES	DURATION	2024	2025	2026	2027	2028
Visioning and Programming	Feb 2024 - Apr 2024	[Green bar]				
Schematic Design	May 2024 - Jul 2024	[Green bar]				
Design Development	Aug 2024 - Nov 2024	[Green bar]				
Construction Documents	Dec 2024 - May 2025		[Green bar]			
Bidding	May 2025		[Green dot]			
Construction	Jun 2025 - Jun 2027		[Green bar]			
K-2 School OPENS	Fall 2027				[Green star]	

Grades 6-8 School (Feb 2024 - Jun 2027)

PHASES	DURATION	2024	2025	2026	2027	2028
Visioning and Programming	Feb 2024 - Apr 2024	[Dark blue bar]				
Schematic Design	May 2024 - Jul 2024	[Dark blue bar]				
Design Development	Aug 2024 - Nov 2024	[Dark blue bar]				
Construction Documents	Dec 2024 - May 2025		[Dark blue bar]			
Bidding	May 2025		[Dark blue dot]			
Construction	Jun 2025 - Jun 2027		[Dark blue bar]			
6-8 School OPENS	Fall 2027				[Dark blue star]	


Grades 9-12 School with Career Tech (Apr 2025 - Aug 2028)

PHASES	DURATION	2024	2025	2026	2027	2028
Visioning and Programming	Feb 2024 - Apr 2024	[Teal bar]				
Schematic Design	Apr 2025 - Jul 2025		[Teal bar]			
Design Development	Aug 2025 - Nov 2025		[Teal bar]			
Construction Documents	Dec 2025 - Mar 2026			[Teal bar]		
Bidding	Apr 2026			[Teal dot]		
Construction	May 2026 - Jul 2028			[Teal bar]		
9-12 School w/ Career Tech OPENS	Fall 2028					[Teal star]

Renovation/reprogramming of Heskett to convert to a 3-5 school as well as various demolitions will occur concurrently with the related construction above to allow for construction sequencing and educational needs.




Site Plan



6-8 School Update




6-8 Continued



6-8 Continued



Site Plan




K-2 School Update



K-2 Continued




A photograph of many hands stacked together in a circle, symbolizing unity and teamwork. The image is overlaid with a semi-transparent green filter. The hands are of various skin tones and are wearing different types of clothing, including a watch and a ring.

Bedford HS Update

Bedford High School

- 166,210 sf
- Improved Bus and Vehicular Traffic for Student Safety. Aligning drive aisles on Northfield Road with the Middle School.
- Career Tech is included.
- Auditorium is included.
- North House and BOE to be demolished starting in February 2026.
- Construction of the new HS to begin late spring/summer 2026 and is anticipated to be completed in Fall 2028.
- Central and South House Demolition and Late Site Work/Parking will be complete in Summer 2029.



Bedford High School



OCTOBER 2025 - JANUARY 2026

THIS PRE-DEMOLITION PHASE WORK WILL BEGIN IN OCTOBER AND NOVEMBER 2025 IN ADVANCE OF THE NORTH HOUSE AND BOARD OF EDUCATION BUILDING DEMOLITION STARTING IN FEBRUARY 2026.


CERTAIN TREES ALONG THE WEST SIDE OF THE EXISTING HIGH SCHOOL WILL BE REMOVED TO MAKE WAY FOR THE TEMPORARY BUS DROP-OFF LANE.

THE EXISTING TENNIS COURTS WILL BE CONVERTED TO TEMPORARY PARKING. THIS WILL REMAIN IN-PLACE UNTIL THE LATE SITE WORK IS COMPLETE IN SPRING/SUMMER 2029.

THE TEMPORARY BUS DROP-OFF LANE WILL REMAIN IN-PLACE UNTIL THE NEW HIGH SCHOOL IN 2028 IS COMPLETE AND UNTIL THE LATE SITE WORK IS COMPLETE IN SPRING/SUMMER 2029 WHEN THE EXISTING TENNIS COURTS (TEMPORARY PARKING) AND TEMPORARY BUS-DROP OFF LANE IS RETURNED TO GRASS.

A SITE LOGISTICS PLAN WILL BE RELEASED TO THE STUDENTS, STAFF, ADMINISTRATION AND COMMUNITY BEFORE THE UP-COMING CHRISTMAS BREAK FOR NEW PARKING, DROP-OFF AND TRAFFIC FLOW OPERATIONS.

Bedford High School



FEBRUARY 2026 - JUNE 2026

THE NORTH HOUSE AND BOARD OF EDUCATION WILL BE ABATED AND DEMOLISHED. STUDENTS WILL OCCUPY THE CENTRAL AND SOUTH PORTION OF THE HIGH SCHOOL UNTIL FALL 2028.

THE TENNIS COURTS WILL BE USED FOR TEMPORARY PARKING AND ADD 107 PARKING SPACES TO THE CAMPUS FOR TEMPORARY USE. 322 PARKING SPACES WILL BE AVAILABLE DURING CONSTRUCTION FOR STUDENTS, TEACHERS AND STAFF.

Bedford High School





Q & A