

Approximate Implementation Schedule

		2026					2027				2028				2029				
		Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
SCHOOL NAME																			
Blue Point		Design					Bid	Construction											
Pleasant Hill																			
Eight Corners (Replacement)																			
			DD	CD															
Wentworth		Design					Bid	Construction											
Middle School								Construction											

Approximate Next Steps in the Process

