

NOVEMBER 18, 2025

DISTRICT 6 COMMUNITY MEETING

BILL BOYAJAN

EXECUTIVE DIRECTOR OF CAPITAL PROGRAMS

TARIKA PEEKS

EXECUTIVE DIRECTOR OF OPERATIONAL PLANNING



Fulton
County Schools
Where Students Come First

PURPOSE



Items for information

1. Update on projects Camp Creek Middle School Replacement Project
2. Update on S.L. Lewis Elementary School Replacement Project
3. Closure of Mary M. Bethune Elementary School and student transition to the new S.L. Lewis replacement school

CAMP CREEK MIDDLE SCHOOL *REPLACEMENT*

OPENING AUGUST 2027




BUILDING RENDERING



AERIAL RENDERING

CAMP CREEK MIDDLE SCHOOL *REPLACEMENT*

3 STORY FLOOR PLANS



CAMP CREEK MIDDLE SCHOOL *REPLACEMENT*

PRE-CONSTRUCTION



Fulton County Schools - Camp Creek Middle School Replacement
Site Photo - June 20, 2025 - Photo 9

CAMP CREEK MIDDLE SCHOOL *REPLACEMENT*

PHASE I – CONSTRUCTION PROGRESS



CAMP CREEK MIDDLE SCHOOL *REPLACEMENT*



PROJECT MILESTONES

CONSTRUCTION SCHEDULE

- Phase I Site Construction
Start Summer 2025
- Phase II Building Construction
Start January 2026
- Existing School Demolition
June 2027
- Projected School Opening
August 2027
- Phase II Site (Parking, PE Fields)
November 2027

PHASE II BUILDING CONSTRUCTION

- Solicit for Building Construction
Bidding is in Process
- December 2025 Board

PALMETTO ELEMENTARY SCHOOL

K-8 MODEL CONVERSION – DESIGN IN PROGRESS




- Architect draft prototypes of K-8 schematic plan options under review with Capital Programs
- Schematic Plan Options
 - Existing Building Renovation
 - Ground-up Design
- Capital Programs studying both design options

S.L. LEWIS ELEMENTARY SCHOOL *REPLACEMENT*

OPENING AUGUST 2026

Fulton
County Schools
Where Students Come First



SITE PLAN



PROGRESS PHOTO

PROJECT TEAM



William Boyajan

Executive Director, Capital Programs

boyajanwc@fultonschools.org

Tarika Peeks

Executive Director, Operational Planning

peekst@fultonschools.org

Jamila Hazel

Director, Capital Planning

hazelj@fultonschools.org

Shigodta Freeman

Coordinator of Architecture and Engineering

freemans4@fultonschools.org

Conrad Rogers

Coordinator of Architecture and Engineering

rogerscf@fultonschools.org

Julio Ferrer

Coordinator of Architecture and Engineering

ferrerj@fultonschools.org

William Pastor

Coordinator of Architecture and Engineering

pastorw@fultonschools.org

S.L. LEWIS ELEMENTARY SCHOOL *REPLACEMENT*

OPENING AUGUST 2026



- Close Mary M. Bethune Elementary for instructional purposes – June 2026
- Bethune students move to the new school – August 2026
- **NO attendance boundary changes – same school community moving together**
- Two Public Hearings:
 - December 18 (South Learning Center)
 - January 13 (North Learning Center)



QUESTIONS & ANSWERS



*F*ulton
County Schools
Where Students Come First