

2025-2026 Central High School ACIP

Central High School

06/01/2025 - 07/31/2026

ccess

Critical Initiative

CI-1: Implement an instructional model that produces measurable outcomes for all students.

Objective:
Increase Student Achievement in Reading and Math

Activity

Strategic teaching model with tiered instruction

Person responsible: Classroom Teachers, AP/Instructional Coach

Launch Date: 08/07/2025

Required Resource(s):

Financial Resource: \$125159.00
Other Resource: None-

Source of Funding: Title I Funds- includes allocation for instructional coach, rotating subs, common planning, and weekday/weekend stipends

Activity Measure(s)

BPV, ELEOT, ATOT, P2P, common formative assessments, i-Ready, MTSS, Tiered Instruction, peer to peer instructional learning walks

Benchmark(s)

Benchmark: monthly review of data

Date: 08/07/2025

Activity

Conduct instructional rounds w/feedback/next steps

Person responsible: Principal and Instructional Coach		Launch Date: 09/01/2025
Required Resource(s):		
Financial Resource: \$24486.00		Source of Funding: Title I Funds for school improvement coordinator/curriculum specialists and EL support
Other Resource: None		
Activity Measure(s)	Benchmark(s)	
BPV, ELEOT, ATOT, P2P, i-Ready, peer to peer instructional learning walks	Benchmark: quarterly review of data	Date: 05/15/2026

Activity

Implement Falcon Flex (Enrichment Period)

Person responsible: Principal, Assistant Principals, Classroom Teachers

Launch Date: 09/01/2025

Required Resource(s):

Financial Resource: \$0.00

Source of Funding: None

Other Resource: None

Activity Measure(s)

Edgenuity, ACT Pathways, iReady

Benchmark(s)

Benchmark: bi-monthly review of data

Date: 05/15/2026

Activity

Professional learning opportunities for teachers

Person responsible: Principal & Assistant Principal/Instruc. Coach

Launch Date: 12/01/2025

Required Resource(s):

Financial Resource: \$69060.00

Source of Funding: Title I Funds for in-state PD and staff development registration

Other Resource: None

Activity Measure(s)

PLCs that Work

Benchmark(s)

Benchmark: bi-monthly review of data

Date: 05/15/2026

SREB

Innovative School Summit agendas, ATOT, instructional rounds, walk-through data

2025-2026 Central High School ACIP

Central High School

06/01/2025 - 07/31/2026

ccess

Critical Initiative

CI-2. Increase graduation Rate from 81.52% to 90% and increase number of students earning CCR indicators from 75% to 100% by May 2026.

Objective:
Increase Student Achievement in Reading and Math

Activity

Track attendance, behavior, and course performance

Person responsible: Principal, Assistant Principal, Attendance Team **Launch Date:** 08/07/2025

Required Resource(s): Financial Resource: \$0.00 Other Resource: None	Source of Funding: None
--	-------------------------

Activity Measure(s)	Benchmark(s)
Successful completion of coursework and/or credit recovery	Benchmark: Every 4.5 weeks Progress Reports and Report Cards Date: 05/15/2026

Activity

Provide targeted ACT instruction during enrichment

Person responsible: Principal, Classroom Teachers, Instructional Coach

Launch Date: 08/07/2025

Required Resource(s):

Financial Resource: \$0.00

Source of Funding: None

Other Resource: None- resources specifically for Juniors

Activity Measure(s)

ACT Work Keys Dashboard, Career Coach Initiatives, Graduation Success Plans/4-year plan (3E), College Boot Camp, CCR Stakeholder events

Benchmark(s)

Benchmark: bi-weekly data progress checks

Date: 08/18/2025

Activity

Conduct data review to identify progress/next step

Person responsible: Senior Teachers

Launch Date: 08/07/2025

Required Resource(s):

Financial Resource: \$154434.00

Source of Funding: Title I for teacher stipends, 11th grade counselor, retired teacher

Other Resource: None

Activity Measure(s)

ACT Work Keys Dashboard, Career Coach Initiatives, Graduation Success Plans/4-year plan (3E), College Boot Camp, CCR Stakeholder events

Benchmark(s)

Benchmark: monthly formative data and plan checks

Date: 05/15/2026

Activity

Technology professional learning among students

Person responsible: Principal, Classroom Teachers, AP/Instruc. Coach

Launch Date: 10/31/2025

Required Resource(s):

Financial Resource: \$12500.00

Source of Funding: Title I Funds for instructional software and computer hardware

Other Resource: None

Activity Measure(s)

ELEOT, walkthrough data, ATOT

Benchmark(s)

Benchmark: weekly, monthly and quarterly review of observation data and next step initiatives

Date: 05/15/2026

2025-2026 Central High School ACIP

Central High School

06/01/2025 - 07/31/2026

ccess

Critical Initiative

Close the achievement gap between all students and SPE

Objective:
Increase SPE proficiency

Activity

Track growth assessments during data team meetings

Person responsible: Classroom
Teachers, Instructional Coach, Principal

Launch Date: 08/07/2025

Required Resource(s):

Financial Resource: \$22400.00
Other Resource: None

Source of Funding: Title I Funds for PD Stipends

Activity Measure(s)

Benchmark Assessments, iReady, P2P
Growth Report

Benchmark(s)

Benchmark: weekly, monthly
and quarterly review of data
Date: 05/15/2026

Activity

Engage in collaborative planning meetings

Person responsible: Principals, Assistant Principals, Teachers		Launch Date: 09/01/2025
Required Resource(s):		
Financial Resource: \$1500.00		Source of Funding: Title I Funds for substitutes
Other Resource: None		
Activity Measure(s)		Benchmark(s)
Agenda, Sign In, Note		Benchmark: monthly collection and review of documents
		Date: 05/15/2026

Activity

Create a cooperative push-in schedule for SPE/GE

Person responsible: Principal, SPE and General Education Teachers		Launch Date: 08/07/2025
Required Resource(s):		
Financial Resource: \$0.00		Source of Funding: None
Other Resource: None		
Activity Measure(s)	Benchmark(s)	
Master Schedule	Benchmark: bi-weekly, monthly, and quarterly review of data and weekly review of plans with feedback provided to teachers	
Better	Date: 05/15/2026	
Practice Visits,		
Lesson Plans,		
Growth		
Assessments		

2025-2026 Central High School ACIP

Central High School

06/01/2025 - 07/31/2026

Supportive Env.

Critical Initiative

Team Building & Morale

Objective:
Improve School’s Culture and Climate

Activity

Plan/implement monthly faculty engagement events

Person responsible: Principal and Culture Team **Launch Date:** 08/07/2025

Required Resource(s):
Financial Resource: \$8466.00 **Source of Funding:** Title I Funds for materials and supplies
Other Resource: None

Activity Measure(s)	Benchmark(s)
Attendance during faculty events, K-12 Insight Survey Results	Benchmark: monthly events communications and semester survey results Date: 05/15/2026

Activity

Teacher Spotlight Program

Person responsible: Principal and Assistant Principals		Launch Date: 08/07/2025
Required Resource(s):		
Financial Resource: \$0.00		Source of Funding: None
Other Resource: None		
Activity Measure(s)		Benchmark(s)
Number of spotlights published; staff survey on feeling valued		Benchmark: Launch Spotlight; 6 spotlights
		Date: 05/15/2026
		Benchmark: Maintain cadence; +12 spotlights
		Date: 05/15/2026

Activity

Provide mentors for new teachers

Person responsible: Principal and Assistant Principals		Launch Date: 07/30/2025
Required Resource(s):		
Financial Resource: \$0.00		Source of Funding: None
Other Resource: None		
Activity Measure(s)		Benchmark(s)
Meeting attendance and review documentation logs		Benchmark: monthly meetings
		Date: 05/15/2026

Activity

Support from Instructional Coach

Person responsible: Principal

Launch Date: 09/01/2025

Required Resource(s):

Financial Resource: \$0.00

Source of Funding: None

Other Resource: None

Activity Measure(s)

Coaching cycle logs, formative assessment data, iReady, ACT, P2P

Benchmark(s)

Benchmark: weekly documentation of coaching support and next steps

Date: 05/15/2026

Activity

Plan a CHS Leadership Team Retreat

Person responsible: Principal, Assistant Principal, Planning Committee

Launch Date: 07/01/2026

Required Resource(s):

Financial Resource: \$0.00

Source of Funding: None

Other Resource: None

Activity Measure(s)

Participants' survey results, meeting agendas, attendance documents and meeting minutes

Benchmark(s)

Benchmark: Revisit planning for retreat monthly

Date: 05/15/2026

2025-2026 Central High School ACIP

Central High School

06/01/2025 - 07/31/2026

Supportive Env.

Critical Initiative

CI2.
Promote consistent attendance and reduce chronic absenteeism

Objective:
Improve School’s Culture and Climate

Activity

Launch attendance awareness campaign

Person responsible: Principal, Assistant Principals, Attendance Team
Launch Date: 08/07/2025

Required Resource(s):
Financial Resource: \$0.00
Other Resource: Posters and incentives
Source of Funding: None

Activity Measure(s)	Benchmark(s)	
Increase in ADA (Average Daily Attendance) Weekly participation tracking	Benchmark: ADA improves by 5%	Date: 05/15/2026
	Benchmark: Baseline ADA established	Date: 08/07/2025
	Benchmark: ADA improves by 2%	Date: 12/05/2025

Activity

Communicate attendance data weekly with parents

Person responsible: Principal and Assistant principals

Launch Date: 08/07/2025

Required Resource(s):

Financial Resource: \$25000.00

Other Resource: the use of ParentSquare school newsletter, and social media

Source of Funding: Title I Funds for substitutes

Activity Measure(s)

ParentSquare analytics, message open rates

Benchmark(s)

Benchmark: 75% parent reach

Date: 10/31/2025

Benchmark: 85% parent reach

Date: 02/27/2026

Benchmark: 90% parent reach

Date: 05/15/2026

Activity

Hire Attendance/Data Liaison to promote attendance

Person responsible: Attendance Liaison

Launch Date: 08/07/2025

Required Resource(s):

Financial Resource: \$0.00

Other Resource: Student incentives; attendance plan

Source of Funding: None

Activity Measure(s)

ADA (Average Daily Attendance) reports, Chronic absenteeism rate reduction

Benchmark(s)

Benchmark: Baseline ADA established

Date: 08/07/2025

Benchmark: ADA improves by 2%

Date: 12/12/2025

Benchmark: ADA improves by 2%

Date: 05/15/2026

2025-2026 Central High School ACIP

Central High School

06/01/2025 - 07/31/2026

Supportive Env.

Critical Initiative

CI3. Strengthen Family-School Partnerships (Utilize the Parent Liaison to bridge communication between home and school, improve family trust, and create a welcoming school culture).

Objective:
Improve School’s Culture and Climate

Activity

Family Communication Hub sharing weekly updates

Person responsible: Parent Liaison		Launch Date: 08/07/2025	
Required Resource(s):			
Financial Resource: \$5000.00		Source of Funding: Title I Fund for Parent Materials and Resources	
Other Resource: None			
Activity Measure(s)		Benchmark(s)	
ParentSquare analytics (views, clicks)		Benchmark: Launch communication system	Date: 08/07/2025
Family survey results			
		Benchmark: 75% family reach	Date: 01/30/2026
		Benchmark: 90% family reach	Date: 05/15/2026

Activity

Host Family Engagement Workshops

Person responsible: Social Worker and Parent Involvement Facilitator		Launch Date: 10/01/2025
Required Resource(s):		
Financial Resource: \$25761.00		Source of Funding: Title I Funds for Social Worker and Parent Involvement Facilitator
Other Resource: None		
Activity Measure(s)	Benchmark(s)	
Attendance logs, Parent feedback forms	Benchmark: 1 workshop	Date: 10/16/2025
	Benchmark: 2 workshops	Date: 01/30/2026
	Benchmark: 3 workshops	Date: 05/15/2026

Activity

Attend Hope Institute Character Education Training

Person responsible: Principal, Assistant Principals, Teachers		Launch Date: 10/01/2025
Required Resource(s):		
Financial Resource: \$5100.00		Source of Funding: Title I Funds for staff development and registration
Other Resource: None		
Activity Measure(s)	Benchmark(s)	
PowerSchool Attendance and Discipline Data, Stakeholder Survey Results	Benchmark: 1st and 2nd semester review of survey results and monthly weekly review of attendance and discipline data	Date: 05/15/2026