

# MONTHLY REFFERENDUM REPORT DETAILED - as of November 30, 2025



## Hilton Head Island High School Facilities Update by Project Cont.

**Phase 3 - 2019 Bond Referendum Renovation** **Project ID: 51925396-3**

Current Phase: Complete Phase %: 100% Delivery Method: CMAR  
 Design Firm: McMillan Pazden Smith Architecture Contractor: M.B. Kahn Construction Company, Inc.




**Scope: 2019 Bond Referendum**  
**Athletics**  
**Safety/Security**  
**Technology/Infrastructure**

<b>Project Details:</b> Phase 3 scope of work includes Safety/Security, Technology/Infrastructure, and Athletic scope of work.
<b>Monthly Progress:</b> Project is complete.

**Phase 4 - 2019 Bond Referendum Renovation** **Project ID: 51925396-4**

Current Phase: Complete Phase %: 100% Delivery Method: CMAR  
 Design Firm: Little Diversified Architectural Consulting Contractor: TBD



**Scope: 2019 Bond Referendum**  
**Design for building renovations**

<b>Project Details:</b> Phase 4 scope of work includes design of various Building Renovations.
<b>Monthly Progress:</b> Design of building renovation is in progress. 100% CD's are complete and in pricing.