



ONECARVER
SERVING ONE COMMUNITY

Carver Cluster Advisory Team

2022-2023 Priorities
Status Update
March 13, 2023

Tiambi Walker, Co-Chair
Stephanie Flowers, Co-Chair
Sheletha Y. Champion, District Support



www.atlantapublicschools.us



Carver Cluster Advisory Team

HIGH LEVEL SUMMARY

Reporting Date
March 13, 2023

PRIORITIES			STATUS INDICATORS				COST	
Priority	OWNER	Estimated Completion	Overall Health	Schedule	Scope	Resources	Budget	Actual
Priority 1: SCHOOLS - COLLABORATION	Usher; Warfield; Farquharson	Spring 2023	O	O	O	O	-	-
Priority 2: SCHOOLS - SEL	Principals	Spring 2023	O	O	O	O	-	-

PRIORITY OVERVIEW + HIGH-LEVEL ACCOMPLISHMENTS

Priority 1 – Increase collaboration between Traditional and Partner school communities

ACCOMPLISHMENTS (since December 2022):

- 12/08/22: Cluster Retreat - Engagement Strategy
- 01/26/23: OneCarver Celebration
- Registration & Enrollment Process Created

NEXT STEPS

- The team will determine what activities we will add to the 22-23 calendar
- High School Registration & Enrollment Collaboration
- Prospective Parent + Community Tours
- Prom and Graduation Collaboration
- Twitter Day

Priority 2 – Focus on student mental, physical, and social well-being

ACCOMPLISHMENTS (since December 2022):

- Carver STEAM - Wrap Around Services
- Carver STEAM - Morehouse School of Medicine Student Support Services \$1M grant
- Hazel Health @ Traditional Schools - Targeted Communications
- Finch: PBIS | Class Dojo - Monitor Behavior
- Carver EC: Student Support Services Flyer QR Codes
- 03.06.23 Kindezi launched ESE Telehealth

NEXT STEPS

- Continue with implementation with an emphasis on monitoring.
- Continue to monitor telehealth and behavior
- Celebration for students with MAP Growth @ Sylvan

G

No Major Issues

Y

Slipping but
Recoverable

R

Requires Escalation

C

Completed



ATLANTA
PUBLIC
SCHOOLS



Priority 1: SCHOOLS - Collaboration

High-Level Status Update

Reporting Date
March 13, 2023

Priority Description: Increase collaboration between traditional, charter, and partner school communities

Action Steps:

1. Build Carver identity, pride, and belonging
2. ACES or similar reviews completed by partner schools
3. Partner schools share data
4. Dedicated cluster funds for cluster activities

Last Status
December 2022

G

This Status
March 2023

G

OVERALL STATUS

We are currently collaborating between traditional, charter, and partner school communities.

Priority Highlights

Key Activities Completed

- 12/08/22: Cluster Retreat - Engagement Strategy
- 01/26/23: OneCarver Celebration
- Registration & Enrollment Process Created

Key Activities through SY 22-23

- The team will determine what activities we will add to 22-23
- High School Registration & Enrollment Collaboration
- Prospective Parent + Community Tours
- Prom and Graduation Collaboration
- Twitter Day

Major Deliverables

Key Deliverables	Responsible	Due	Status
Carver Cluster STE(A)M Night		09.27.22	C
Carver Homecoming		10.07.22	C
Carver Cluster Night		10.21.22	C
Carver Block Party		10.22.22	C
Twitter Day	Spencer	April 2023	G

CRITICAL SUCCESS FACTORS

- Swag given to merchants and to community.
- Survey data from participants. Review data to improve efforts.
- Measure block party success by pre-registration and actual attendance.

G

No Major Issues

Y

Slipping but
Recoverable

R

Requires Escalation

C

Completed



Priority 2: SCHOOLS: SEL High-Level Status Update

Reporting Date
March 13, 2023

Priority Description: Focus on student mental, physical, and social well-being.

Action Steps:

- 1. Implement PBIS at Sylvan
- 2. Continue PBIS at Finch
- 3. Focus on SEL and Restorative Practices at all schools
- 4. Carver EC focus on wellness for all
- 5. Family Ties and Georgia Hope Therapists

Last Status
December 2022

G



This Status
March 2023

G

OVERALL STATUS

All action steps are in progress. Expected completion May 2023.

Priority Highlights

Key Activities Completed

- Carver STEAM - Wrap Around Services
- Carver STEAM - Morehouse School of Medicine Student Support Services \$1M grant
- Hazel Health @ Traditional Schools - Targeted Communications
- Finch: PBIS | Class Dojo - Monitor Behavior
- Carver EC: Student Support Services Flyer QR Codes
- 03.06.23 Kindezi launched ESE Telehealth

Key Activities through SY 22-23

- Continue with implementation with an emphasis on monitoring.
- Continue to monitor telehealth and behavior
- Celebration for students with MAP Growth @ Sylvan

Major Deliverables

Key Deliverables	Responsible	Due	Status
PBIS at Sylvan		May 2023	G
Continue PBIS at Finch		May 2023	G
SEL and Restorative Practices		May 2023	G

CRITICAL SUCCESS FACTORS

- Implementation at all schools
- Schoolwide group therapy
- SEL for parents

G

No Major Issues

Y

Slipping but Recoverable

R

Requires Escalation

C

Completed



December 2022 Status Update



Carver Cluster Advisory Team

HIGH LEVEL SUMMARY

Reporting Date
December 7, 2022

PRIORITIES			STATUS INDICATORS				COST	
Priority	OWNER	Estimated Completion	Overall Health	Schedule	Scope	Resources	Budget	Actual
Priority 1: SCHOOLS - COLLABORATION	Usher; Warfield; Farquharson	Spring 2023	O	O	O	O	-	-
Priority 2: SCHOOLS - SEL	Principals	Spring 2023	O	O	O	O	-	-

PRIORITY OVERVIEW + HIGH-LEVEL ACCOMPLISHMENTS

Priority 1 – Increase collaboration between Traditional and Partner school communities

ACCOMPLISHMENTS:

- OneCarver Campaign Launch
 - Block Party
- Carver Cluster Superintendent's Chat
- Carver Cluster STEAM Night
- Carver Homecoming
- Carver Cluster Night

Priority 2 – Focus on student mental, physical, and social well-being

ACCOMPLISHMENTS:

- PBIS implemented at Finch and Sylvan Hills
- Two (2) therapists onboarded at Kindezi at Gideons
- Decreased suspension rates
- Four (4) licensed therapists at Carver STEAM Academy
- Restorative Practices training by CRIS 180
- Slater and Price supported by CRIS 180

G

No Major Issues

Y

Slipping but Recoverable

R

Requires Escalation

C

Completed



ATLANTA
PUBLIC
SCHOOLS



Priority 1: SCHOOLS - Collaboration

High-Level Status Update

Reporting Date
December 7, 2022

Priority Description: Increase collaboration between traditional, charter, and partner school communities

Action Steps:

1. Build Carver identity, pride, and belonging
2. ACES or similar reviews completed by partner schools
3. Partner schools share data
4. Dedicated cluster funds for cluster activities

Last Status

-

G

This Status

December 2022

G

OVERALL STATUS

We are currently collaborating between traditional, charter, and partner school communities.

Priority Highlights

Key Activities Completed

- ✓ Activities that the Cluster has completed:
 - Carver Cluster Superintendent's Chat
 - Carver Cluster STEAM Night
 - Carver Homecoming
 - Carver Cluster Night
 - #ONECarver Block Party

Key Activities through SY 22-23

The team will determine what activities we will add to the 22-23 Academic Year in a cluster retreat scheduled for 12/8/22.

Major Deliverables

Key Deliverables	Responsible	Due	Status
Carver Cluster STE(A)M Night		09.27.22	C
Carver Homecoming		10.07.22	C
Carver Cluster Night		10.21.22	C
Carver Block Party		10.22.22	C

CRITICAL SUCCESS FACTORS

- Swag given to merchants and to community.
- Survey data from participants. Review data to improve efforts.
- Measure block party success by pre-registration and actual attendance.

G

No Major Issues

Y

Slipping but
Recoverable

R

Requires Escalation

C

Completed



Priority 2: SCHOOLS: SEL High-Level Status Update

Reporting Date
December 7, 2022

Priority Description: Focus on student mental, physical, and social well-being.

Action Steps:

- 1. Implement PBIS at Sylvan
- 2. Continue PBIS at Finch
- 3. Focus on SEL and Restorative Practices at all schools
- 4. Carver EC focus on wellness for all
- 5. Family Ties and Georgia Hope Therapists

Last Status
-

G

>

This Status
December 2022

G

OVERALL STATUS

All action steps are in progress. Expected completion May 2023.

Priority Highlights

Key Activities Completed

- ✓ PBIS has been implemented at Finch ES and Sylvan Hills.
- ✓ Kindezi Gideons has onboarded 2 therapists through Georgia Hope)
- ✓ Hazel Health has been communicated to families at Finch, Perkerson, Sylvan, Carver EC.
- ✓ Restorative Practices have allowed for lowered suspension rates at schools in the cluster.
- ✓ Carver STEAM has 4 licensed therapists.
- ✓ Slater and Price are supported through CRIS 180.
- ✓ CRIS 180 trains staff members to allow for successful restorative practices.

Key Activities through SY 22-23

- Continue with implementation with an emphasis on monitoring.

Major Deliverables

Key Deliverables	Responsible	Due	Status
PBIS at Sylvan		May 2023	In Progress
Continue PBIS at Finch		May 2023	In Progress
SEL and Restorative Practices		May 2023	In Progress

CRITICAL SUCCESS FACTORS

- Implementation at all schools
- Schoolwide group therapy
- SEL for parents



No Major Issues



Slipping but Recoverable



Requires Escalation



Completed