

CSP #	Project Name	School Type	Build Type	Advertised Budget	1st Bid Ad	Pre-Proposal Meeting Date	PPC Virtual Mtg Time	PPC Site Walk Time	Deadline for Questions	Final Addendum Issued	Bid Receipt Part 1	Bid Opening Part 2	Evaluation Meeting Date	Estimated Board Meeting Date
CSP# 207398	George W. Truett	ES	Reno	\$ 5,920,786	11/2/25	11/10/25	10:00 AM	3:00 PM	11/14/25	11/19/25	12/2/25	12/3/25	12/10/25	1/22/26
CSP# 207577	Alex W. Spence Preparatory	TAG	Reno	\$ 5,703,463	11/16/25	12/1/25	10:00 AM	3:30 PM	12/5/25	12/10/25	1/6/26	1/7/26	1/16/26	2/26/26
CSP# 207325	L.L. Hotchkiss	ES	Reno	\$ 4,124,796	11/23/25	12/2/25	10:00 AM	4:00 PM	12/5/25	12/10/25	1/6/26	1/7/26	1/15/26	2/26/26
CSP# 208316	James S. Hogg	ES	Add/Rend	\$ 3,990,000	11/23/25	12/1/25	10:00 AM	3:00 PM	12/12/25	12/17/25	1/7/26	1/8/26	1/13/26	2/26/26
CSP# 207324	Reinhardt	ES	Reno	\$ 4,745,811	11/30/25	12/8/25	10:00 AM	3:30 PM	12/12/25	12/17/25	1/13/26	1/14/26	1/21/26	2/26/26
CSP# 207774	John W. Runyon	ES	Add/Rend	\$ 6,119,674	12/7/25	12/15/25	10:00 AM	3:30 PM	12/19/25	1/8/26	1/21/26	1/22/26	1/28/26	3/26/26
CSP# 250038	L.V. Stockard	MS	Reno	\$ 10,137,651	12/14/25	1/7/26	10:00 AM	4:00 PM	1/12/26	1/15/26	1/28/26	1/29/26	2/5/26	3/26/26
CSP# 208290	David Carter (Black Box The	HS	Add/Rend	\$ 4,000,000	12/21/25	1/5/26	10:00 AM	4:00 PM	1/12/26	1/20/26	2/3/26	2/4/26	2/10/26	3/26/26
CSP# 250041	S.S. Conner	ES	Add/Rend	\$ 8,512,768	12/21/25	1/6/26	10:00 AM	3:30 PM	1/13/26	1/20/26	1/27/26	1/28/26	2/3/26	3/26/26
CSP# 250049	Dr. Frederick D Haynes	HS	NEW	\$ 32,278,423	1/11/26	1/19/26	10:00 AM	3:30 AM	1/23/26	1/30/26	2/4/26	2/5/26	2/10/26	3/26/26
CSP# 208295	William A. Blair	ES	Add/Rend	\$ 4,728,882	1/18/26	1/26/26	10:00 AM	3:30 PM	2/2/26	2/9/26	2/17/26	2/18/26	2/24/26	4/23/26

**** All Dates are Subject to Change at the Discretion of the Dallas ISD Bond/Construction Services Division ****