

# MONTHLY REFFERENDUM REPORT DETAILED - as of December 31, 2025




## Broad River Elementary School Facilities Update by Project Cont.

**Playground Renovation** Project ID: 51925340-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: PlayWorld Contractor: PlayWorld



Construction Start: Q1 2021 Construction End: Q3 2021

Architect Selection Design/Permitting Project Bid Construction Closeout

Scope: 2019 Bond Referendum

Playgrounds

**Project Details:** Scope of work includes new playground equipment and surface areas.

**Monthly Progress:** Project is complete.