

MONTHLY REFFERENDUM REPORT DETAILED - as of December 31, 2025




Joseph S. Shanklin Elementary School Facilities Update by Project Cont.

Playground Renovation Project ID: 51925344-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: PlayWorld Contractor: PlayWorld



**Scope: 2019 Bond Referendum
Playgrounds**

Project Details: Scope of work includes new playground surface areas.
Monthly Progress: Project is complete.