

# MONTHLY REFFERENDUM REPORT DETAILED - as of December 31, 2025



## Port Royal Elementary School 1214 Paris Ave, Port Royal 29935

Cluster: Beaufort

Principal: Vicki Goude

Original Appropriations:	\$1,089,146	Encumbered and Paid:	\$2,139,629
Transfers/Adjustments:	\$1,050,483	Paid to Date:	\$2,139,629
Revised Budget:	\$2,139,629	Available Budget:	\$0

### 2019 Bond Referendum Renovation


Project ID: 51925338-1

Current Phase: Complete

Phase %: 100% Delivery Method: CMAR

Design Firm: Rosenblum Coe Architects, Inc.

Contractor: Thompson Turner Construction



**Scope: 2019 Bond Referendum**  
**CM Pre-Con Services (PRES)**  
**Design Services (PRES)**  
**Safety/Security**  
**Special Inspections (from District 01 Design Services)**  
**Technology /Infrastructure**  
**Technology under \$5,000**

**Project Details:** Scope of Work for Phase 2 to include safety and security, technology and infrastructure, and resurfacing the turf field.

**Monthly Progress:** Project is complete.

### Playground Renovation


Project ID: 51925338-2

Current Phase: Complete

Phase %: 100% Delivery Method: CMAR

Design Firm: Playworld

Contractor: Playworld



**Scope: 2019 Bond Referendum**  
**Playgrounds**

**Project Details:** Scope of Work to include playground renovations.

**Monthly Progress:** Project is complete.