

# MONTHLY REFFERENDUM REPORT DETAILED - as of February 28, 2026



## Hilton Head Island High School Facilities Update by Project Cont.

**Phase 3 - 2019 Bond Referendum Renovation** **Project ID: 51925396-3**

Current Phase: Complete Phase %: 100% Delivery Method: CMAR  
Design Firm: McMillan Pazden Smith Architecture Contractor: M.B. Kahn Construction Company, Inc.




**Scope: 2019 Bond Referendum**  
Athletics  
Safety/Security  
Technology/Infrastructure

**Project Details:** Phase 3 scope of work includes Safety/Security, Technology/Infrastructure, and Athletic scope of work.  
**Monthly Progress:** Project is complete.

**Phase 4 - 2019 Bond Referendum Renovation** **Project ID: 51925396-4**

Current Phase: Complete Phase %: 100% Delivery Method: CMAR  
Design Firm: Little Diversified Architectural Consulting Contractor: TBD



**Scope: 2019 Bond Referendum**  
Design for building renovations

**Project Details:** Phase 4 scope of work includes design of various Building Renovations.  
**Monthly Progress:** Design of building renovation is in progress. 100% CD's are complete and in pricing.