



ARCHITECTS
ENGINEERS
CONNECTED

March 24, 2026

Marvulli, Inc.

1005 E. Childs Ave., Ste. A,
Merced, CA 95341

Subject: Merced City School District
26th Street MARS/ELO-P Facility
Notice to Proceed
Bid # 2025-6 - DSA Project Number: 02-123377

Dear Mr. Hertan:

Please accept this letter as your official Notice to Proceed for fulfillment of the Contract Documents for the MARS/ELO-P Facility project. The District has executed the contracts for this scope of work and will be returning an original copy of each for your records shortly. Congratulations once again.

The project start date has been established as April 6, 2026. Please proceed with the work in accordance with the schedule included in the bid documents. At this time, proceed with plan development so that documents can be completed and submitted to Teter AE for DSA review.

On behalf of Teter AE and the Merced City School District, we look forward to working with you on this important project. If you have any questions or require additional information, your primary points of contact are:

- Robert Ingalls, (559) 253-3226, Robert.ingalls@teterae.com
- Robert Dinuzzo, (209) 777-4333, Robert.dinuzzo@teterae.com

You may also contact:

- Bryan Behn, (209) 385-6332, bbehn@mcsd.k2.ca.us
- Holly Alcorn, (209) 385-6332 HAlcorn@mcsd.k12.ca.us

A pre-construction meeting has been scheduled for Monday, March 30, 2026, at 1:30pm at the Districts OSSC buildings IT Conference room: 2105 Wardrobe Ave, Merced, CA 95341

Sincerely,

TETER, LLP

Robert Ingalls
Senior Project Manager

Cc. Bryan Bahn – MCSD
Holly Alcorn – MCSD
Chris Nikkel – Teter AE
Robert Dinuzzo – Teter AE