

# Meeting Agenda

**Project:** Feasibility Study: Greenwich High School Natatorium, Tennis & Access Driveway  
10 Hillside Road, Greenwich, CT 06830

**Meeting No.:** FS26-01 (2026 Feasibility Committee)

**Meeting Date:** 3/26/26

**Job No.:** 25012

**Meeting Time:** 3:00pm

**Author:** Lisa Yates, AIA

**Location:** <https://us02web.zoom.us/j/83989466962?pwd=KcPIhEw65X8MCxYpkQdl5TQVh7CRmT.I>

**E-mail:** lyates@antinozzi.com

**Overview:**

The original goal of the Committee was to work with an architect to develop and deliver Educational Specifications for a new GHS Natatorium to the Board of Education for consideration and approval; this charge was met on November 20, 2025. Goals of the project have since expanded to include the Cardinal Access Driveway and reconstruction of tennis courts on the high school campus.

<https://us02web.zoom.us/j/83989466962?pwd=KcPIhEw65X8MCxYpkQdl5TQVh7CRmT.I>

Meeting ID: 839 8946 6962  
Passcode: 364280

**Attendees:**

- |  |  |
|--|--|
| <input type="checkbox"/> Toni Jones, Superintendent, Feasibility Committee Chair (GPS) | <input type="checkbox"/> James Waters (RTM Budget Overview Committee Chair)          |
| <input type="checkbox"/> Ben Branyan, CFAO (GPS)                                       | <input type="checkbox"/> Kara Mendelsohn (Community)                                 |
| <input type="checkbox"/> Dan Watson, Director of Facilities (GPS)                      | <input type="checkbox"/> Alex Orbanowski (Community)                                 |
| <input type="checkbox"/> Ralph Mayo, Principal, (GHS)                                  | <input type="checkbox"/> Jason Wilber (Community)                                    |
| <input type="checkbox"/> Peter Georgiou, Athletic Director (GHS)                       | <input type="checkbox"/> Michael Doherty, AECOM                                      |
| <input type="checkbox"/> Liv DiLascia, Girls Diving Coach (GHS)                        | <input type="checkbox"/> Jacob Mabee, AECOM  |
| <input type="checkbox"/> Brendan Heller, Girls Swim Team Coach (GHS)                   | <input type="checkbox"/> Dan Seramet, AECOM  |
| <input type="checkbox"/> Terry Lowe, Boys Swim Team Coach (GHS)                        | <input type="checkbox"/> Michael Fortuna, TLB Architects, Aquatics Specialist (TLBA) |
| <input type="checkbox"/> James Ramaley, Boys Water Polo Coach (GHS)                    | <input type="checkbox"/> Paul Lisi, Antinozzi Associates (AA)                        |
| <input type="checkbox"/> Laura Erickson (BET Budget Chair)                             | <input type="checkbox"/> Lisa Yates, Antinozzi Associates (AA)                       |
| <input type="checkbox"/> Joe Pellegrino (BET)  |  |
| <input type="checkbox"/> Sophie Koven (BOE)  |  |

**2026 NEW SCOPE**

Item	Origin	Description	Action by
I.1	FS26-01	NEW NAME: GHS Natatorium, Tennis and Access Driveway Feasibility Committee	
I.2	FS26-02	WELCOME NEW MEMBERS <ul style="list-style-type: none"> <li>▪ Alex Orbanowski and Jason Wilber are joining the committee to represent the tennis community.</li> <li>▪ Laura Erickson and Joe Pellegrino are joining the committee to represent the BET.</li> <li>▪ Harry Fisher (BET) is stepping away from the committee.</li> </ul>	

## PROGRESS & DEVELOPMENT

Item	Origin	Description	Action by
2.1	FS26-01	REVIEW OF OPTIONS A & B <ul style="list-style-type: none"><li>▪ Option A: Reconstruct in place. Original Pool Option 4.1</li><li>▪ Option B: Relocate Pool and Tennis. Original Pool Option 5</li></ul>	

## SCHEDULE AND HOUSEKEEPING

Item	Origin	Description	Action by
3.1	FS-02	APPROVAL OF PREVIOUS MINUTES – 11/6/2025	
3.2	FS-01	SCHEDULE – Upcoming Meetings and Milestones:	
3.3	FS-01	ADJOURN	