



DODGE COUNTY FINANCE DEPARTMENT
Purchasing Division
127 East Oak Street, Juneau, WI 53039
(920) 386-4224
Email: tsteinbach@co.dodge.wi.us

Notice of Addendum
Addendum #1
RFB #30 2026-03
2026 Dodge County HMA Paving Contract Highway Department, Dodge County, WI
March 27, 2026
(Total 1 page)

Notice to all firms:

This Addendum is issued to modify, change, delete from, add to, explain or correct the original Request for Bid and is hereby made a part of RFB #30-2026-03. In case of conflict between the Request for Bid and this Addendum, this Addendum shall govern. It is the bidder's responsibility to pass this addendum information to all involved in the bid.

Questions & Answers

Question 1: Regarding the concrete Curb & Gutter. Is there a specific sequence (and milestone) that these roads are to be constructed? I do see the Substantial completion date Oct. 16, 2026?

Answer 1: Contractors should plan for CTH P and CTH N to be resurfaced in the second half of the season. The CTH P project should wait until WisDOT opens STH 67 (expected early-July). The CTH N project will need to wait until the bridge is replaced (expected in August). There are no time restrictions on CTH G, CTH H, or CTH KK. Substantial completion date for all projects is October 16, 2026 – asphalt paving and curb & gutter should be completed by this date.

Return the completed and signed acknowledgement of this addendum with your bid for this request.

Acknowledgement of Addendum was included in the bid documents.