

EXHIBIT B (ADDENDUM 1)

Revised RFQ Procurement Timeline

Marlin ISD – Professional Design Services

Week 1 – Procurement Launch

March 30, 2026 (Mon)

RFQ Issued + First Advertisement Published

District website posting

Distribution to firms

Newspaper publication

Week 2 – Advertisement + Open Period

April 6, 2026 (Mon)

Second Advertisement Published (Ad #2)

Meets requirement for two publications one week apart

April 7, 2026 (Tue)

Pre-Submittal Conference

Week 2–3 – Questions & Clarifications

April 9, 2026 (Thu) – 5:00 PM

Deadline for Questions

April 10, 2026 (Fri)

Responses to Questions Issued

Addendum (if needed)

Distributed to all respondents

Week 3 – Submittals

April 14, 2026 (Tue) – 2:00 PM

RFQ Submittals Due

Week 3–4 – Evaluation

April 15–16, 2026 (Wed–Thu)

Evaluation Period

EXHIBIT B (ADDENDUM 1)

Independent scoring

Compilation of results

Week 4 – Shortlist & Interviews

April 17, 2026 (Fri – Morning)

Shortlist Notification (if required)

April 17, 2026 (Fri – Afternoon)

Interviews Conducted

Week 4 – Final Ranking & Negotiation

April 18–19, 2026 (Sat–Sun)

Final Ranking + Begin Negotiation

Top-ranked firm only

April 20, 2026 (Mon)

Recommendation to Board

Selection of most qualified firm

Authorization to finalize contract