



POCATELLO/CHUBBUCK SCHOOL DISTRICT 25
LEARNING TODAY FOR THE POSSIBILITIES OF TOMORROW

**Administration Offices
3115 Pole Line Road
Pocatello, Idaho 83201**

Addendum No. 1

April 1, 2026

RE: 2026 Security Camera Replacement at Various District Sites
FROM: Business Services
(208) 235-3270

This Addendum becomes a part of the Contract Documents and modifies the original Bidding Specifications, as noted below. This addendum consists of one (1) page. You must acknowledge the Addendum on the Bid Proposal sheet. **Failure to acknowledge Addendum(s) on the bid sheet may subject the bidder to disqualification.**

DELIVERY AND START OF WORK

- 1. On page 9 of the specification, the following changes need to be made.
To be deleted:

The time frame for the replacement **Security Camera Replacement** to be completed is between June 9, 2026 and August 8, 2026. Any work beyond August 8th will need to be completed using a swing shift schedule, in order to accommodate school being in session.

To replace with:

The time frame for the replacement **Security Camera Replacement** to be completed is between June 9, 2026 and **August 18, 2026**. Any work beyond August 8th will need to be completed using a swing shift schedule, in order to accommodate school being in session.

LIQUIDATED DAMAGES

- 1. As stated on page 7 of the specification, "Contractor shall be required to pay Owner as liquidated damages the sum of \$500 for each day, after the scheduled completion date, that the project is unfinished." The liquidated damages will begin after the new above-mentioned completion date of August 18, 2026.

WARRANTY

1. The District is requesting pricing to reflect a 3-year warranty.

NO OTHER CHANGES

END OF ADDENDUM No. 1 – April , 2026, js