

CTE Funding - CTEIG and K12 SWP																																																																								
Previous and PROPOSED (2015 - 2025)																																																																								
Round	2019-20												2020-21												2021-22												2022-23												2023-24												2024-25											
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun												
CTEIG																																																																								
3	CTEIG FY 2017-18 (2:1 Match)												Effective: 7/1/17-12/31/21												Final Report: 1/31/22												End: 12/31/21																																			
4	CTEIG FY 2018-19 (2:1 Match)												Effective: 7/1/18-12/31/20												Final Report: 1/31/21																																															
5	CTEIG FY 2019-20 (2:1 Match)												Effective: 7/1/19-12/31/21												Final Report: 1/31/22												Funds must be spent or legally obligated by 12/31/21 No extensions will be allowed																																			
6													CTEIG FY 2020-21 (2:1 Match)												Effective: 7/1/20-6/30/21												Final Report: 1/31/23												Final expenditure date 12/31/2022																							
																									Application Due 9/17/2020; match must be from 2020-21 or 2021-22 FY (2:1)																																															
7													NEW:												CTEIG FY 2021-22 (2:1 Match)												Effective: 7/1/21-12/31/23												Final Report: 1/31/24																							
																									Application Due 6/2/2021																																															
8																									PROPOSED:												CTEIG FY 2022-23 (2:1 Match)												Final Report: 1/31/25																							
K12 SWP																																																																								
1	K12 SWP FY 2018-19 - Round 1												Effective: 7/1/18-12/31/21																								Interim measures survey due 9/30/2020																																			
																									Quarterly Reports 20/21 due: Q2-3/1/21, Q3- 4/30/21, Q4- 7/30/21																																															
																									Quarterly Reports 21/22 due: Q1-10/31/21, Q2 - 1/31/22, Final Report - 2/28/22																																															
2	K12 SWP FY 2019-20 - Round 2												Effective: 7/1/19-12/31/22												Allocations announced 3/3/2020																																															
																									Quarterly Reports 20/21 due: Q2-3/1/21, Q3 - 4/30/21, Q4- 7/30/21																																															
																									Quarterly Reports 21/22 due: Q1-10/31/21, Q2 - 1/31/22, Q3- 4/30/22, Q4 - 7/30/22																																															
																									Quarterly Reports 22/23 due: Q1-10/31/22, Q2 - 1/31/23, Final Report - 2/28/23																																															
3													K12 SWP FY 2020-21 - Round 3												Effective: 1/1/21-6/30/23												Final Report: 8/31/2023																																			
																									Quarterly Reports 20/21 due: Q3- 4/30/21, Q4 - 7/30/21																																															
																									Quarterly Reports 21/22 due: Q1-10/31/21, Q2 - 1/31/22, Q3- 4/30/22, Q4 - 7/30/22																																															
																									Quarterly Reports 22/23 due: Q1-10/31/22, Q2 - 1/31/23, Q3 - 4/28/23, Q4 - 7/28/23, Final Report 8/31/23																																															
4													PROPOSED:												K12 SWP FY 2021-22 - Round 4												Effective:																																			
5																									PROPOSED:												K12 SWP FY 2022-23																																			

Rev 4/5/2021

CTEIG & K12 SWP funding is subject to change and is dependent upon continued funding in the Governor's budget and legislative changes

