


MONTHLY REFFERENDUM REPORT DETAILED - as of March 31, 2026



Beaufort High School Facilities Update by Project Cont.

Phase 2 - 2019 Bond Referendum Renovation **Project ID: 51925390-2**

Current Phase: Complete Phase %: 100% Delivery Method: CMAR
Design Firm: LS3P Associates, Ltd. Contractor: Thompson Turner Construction




Scope: 2019 Bond Referendum
Athletics
Safety/Security
Technology /Infrastructure
Utility Permits and Fees

Project Details: Phase 2 scope of work includes Safety/Security upgrades to the camera and security systems. Additional upgrades to the Technology/Infrastructure related to server room improvements, and various athletic improvements including the wrestling/weight room.

Monthly Progress: Phase II scope of work is complete.

Phase 3 - 2019 Bond Referendum Renovation **Project ID: 51925390-3**

Current Phase: Complete Phase %: 100% Delivery Method: CMAR
Design Firm: LS3P Associates, Ltd. Contractor: Thompson Turner Construction



Scope: 2019 Bond Referendum
Athletics

Project Details: Scope of work includes new restroom facilities at practice field.

Monthly Progress: Project is complete.