

MONTHLY REFFERENDUM REPORT DETAILED - as of March 31, 2026



Michael C. Riley Early Childhood Center 200 Burnt Church Rd, Bluffton 29910

Cluster: Bluffton

Principal: Melissa Holland

Playground Renovation Project ID: 51925318-1


Current Phase: Complete

Phase %: 100%

Delivery Method: CMAR

Design Firm: Churchich Recreation and Design

Contractor: Churchich Recreation and Design



Construction Start: Q3 2022

Construction End: Q1 2023

■ Architect Selection
 ■ Design/Permitting
 ■ Project Bid
 ■ Construction
 ■ Closeout

Scope: 2019 Bond Referendum
Playground equip under \$5,000
Playgrounds

Project Details: Scope of work includes upgrades to the Playground areas at the Early Childhood Education Center.

Monthly Progress: Project is complete.