

MONTHLY REFFERENDUM REPORT DETAILED - as of March 31, 2026




James J. Davis Early Childhood Center

Facilities Update by Project Cont.

Playground Renovation Project ID: 51925352-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: PlayWorld Contractor: PlayWorld



Scope: 2019 Bond Referendum

Playgrounds

Project Details: Scope of work includes new playground surface areas.

Monthly Progress: Project is complete.