

SKANSKA

The Town of South Hadley
Mosier Elementary School Building Project

Building Committee Meeting

August 13, 2025



- 
- ✓ **Building Relationships**
 - ✓ **Community Partnership**
 - ✓ **Leadership and Communication**

Schedule Overview

Designer Selection Panel (DSP) – July 15, 2025

Designer Onboarding – July/Aug 2025

Preliminary Design Program (PDP) – Aug 2025 to Feb 2026

Preferred Schematic Report (PSR) – Feb 2026 to Aug 2026

MSBA Project Scope & Budget Board Meeting – Oct 2026

Schematic Design Phase – Aug 2026 to April 2027


Project Scope & Budget (PS&B) Approval – June 2027 (120 days to receive local approval)

Vote (Special Town Vote & Meeting) – Sept 2027

Design Development – Oct 2027 to Dec 2028


Bidding – Dec 2028 to Feb 2029

School Open – June 2031



Finance

- Meeting on 8/15/2025
- Invoices for approval:
 - Skanska 1-4



Communications Subcommittee

Community outreach events

- Big Rig Day Recap (7/17)
- School Open Houses – Captains needed
- Preschool Orientation – Captain needed
- TBD Fall Community Forum / Educational Visioning

Efforts in progress

- Communications Plan
- Designer Selection Press Release
- Senior Center Display Board & Pamphlets
- Town Offices & Library Pamphlets
- Tax Bill Insert (Quarterly)
- Building Project Facebook Page

Meeting schedule

- Bi-weekly Virtual Meetings to be scheduled
- Mondays, 10AM – 11AM, starting 8/25, OR
- Fridays, 10AM – 11AM, starting 8/22

