

BID TABULATION

MMS Admin Office Upgrades

SUMNER - BONNEY LAKE SCHOOL DISTRICT

May 6, 2026 at 2:00 PM

CONTRACTOR	CDK Construction	GLY	Lake Tapps Construction	MJ Takisaki Inc	Mountain Construction	Peak Construction
Mandatory Pre-Bid Compliance	Yes	Yes	Yes	Yes	Yes	Yes
Bid Bond/Check	Yes	Yes	Yes	Yes	Yes	Yes
Addenda 1	Yes	Yes	Yes	Yes	Yes	Yes
Base Bid						
<i>*includes allowance</i>	\$690,800.00	\$699,705.00	\$826,666.00	\$610,782.00	\$669,525.00	\$610,000.00
Allowance	N/A	N/A	N/A	N/A	N/A	N/A
Alternate A-1	\$0.00	\$1,864.00	N/A	N/A	\$2,955.00	\$45,000.00
Subcontractor Listing	N/A	N/A	N/A	N/A	N/A	N/A
Trench Costs	\$500.00	N/A	\$0.00	\$125.00	N/A	\$5,000.00

This is to certify the above figures are a true and accurate tabulation of bids received

5/6/2026

By: 
 Marina Tanay, Director Capital Projects