

Hilton Head Island High School Rebuild

RENOVATION & REPLACEMENT

Construction Award

Phase I: \$80.36M

Phase 2, 3 & 4: \$66.88M

Project Size

294,866 Gross Sq. Ft

Current Phase

Phase I: Construction Phase

Phase 2, 3 & 4: Construction Phase

Architectural Firm

Little Diversified Architectural Consulting, Inc.

CM Firm

M.B. Kahn Construction Co., Inc.





Project Overview:

A Multi-Phase Project:

- » Phase 1A: Scope includes construction of a 3-story classroom addition (approximately 144,000 Sq. Ft.) and a mechanical support building.
- » Phase 1B: Scope includes selective demolition and initial renovations of the "D" Wing (music & art); Scope includes group restroom improvements, modifications of corridor walls and finishes.
- » Phase 2 scope includes Demolition of "B" and "C" Wings (academic spaces); Construction of a new cafeteria and CTE addition; Remaining renovations/improvements for the "D" Wing (Music and fine Arts); new parking lot and courtyard.
- » Phase 3 scope includes renovation of both existing gymnasiums, existing JROTC and existing cafeteria.
- » Phase 4 scope includes renovation of the existing Performing Arts Center (PAC).

Tentative Project Schedule



Project Details as of April 2026