

HVAC Renovations

BEAUFORT MIDDLE SCHOOL

Current Phase
Design & Permitting

Design Firm
Quackenbush Architects and Planners, LLC

CM Firm
Thompson Turner Construction



Project Overview:
The HVAC scope of work is based on system replacements at multiple schools. Project priority is focused on locations primarily served by R22 refrigerant (which is being phased out), age of systems, and condition.

Tentative Project Schedule

Architect Selection	Design & Permitting
Construction	Closeout
Completion	

