

# MONTHLY REFFERENDUM REPORT DETAILED - as of April 30, 2026




## Coosa Elementary School Facilities Update by Project Cont.

Playground Renovation Project ID: 51925334-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: PlayWorld Contractor: PlayWorld



Construction Start: Q3 2021 Construction End: Q4 2021

Architect Selection Design/Permitting Project Bid Construction Closeout

Scope: **2019 Bond Referendum**

Playgrounds

**Project Details:** Scope of work includes new playground equipment and surface areas.

**Monthly Progress:** Project is complete.