

# MONTHLY REFFERENDUM REPORT DETAILED - as of May 31, 2026




## Bluffton Elementary School

### Facilities Update by Project Cont.

**Phase 3 - 2019 Bond Referendum Renovation** **Project ID: 51925370-3**

Current Phase: Complete Phase %: 100% Delivery Method: CMAR  
 Design Firm: Jumper Carter Sease Architects Contractor: M.B. Kahn Construction Company, Inc.




**Scope: 2019 Bond Referendum**  
 Design Services (BLES)  
 Safety/Security  
 Special Inspections (from District 01 Design Services)  
 Technology /Infrastructure  
 Technology under \$5,000

**Project Details:** Phase 3 scope of work includes minor HVAC upgrades to the server rooms, Safety/Security improvements, and Technology/Infrastructure improvements to the server rooms.

**Monthly Progress:** Project is complete.

**ECC 2019 Bond Referendum Renovation** **Project ID: 51925370-4**

Current Phase: Complete Phase %: 100% Delivery Method: CMAR  
 Design Firm: Jumper Carter Sease Architects Contractor: M.B. Kahn Construction Company, Inc.



**Scope: 2019 Bond Referendum**  
 Safety/Security  
 Technology /Infrastructure

**Project Details:** Phase 1 scope of work includes minor HVAC upgrades to the server rooms, Safety/Security improvements, and Technology/Infrastructure improvements to the server rooms.

**Monthly Progress:** Project is complete.