

MONTHLY REFFERENDUM REPORT DETAILED - as of May 31, 2026



District Educational Services Center 2900 Mink Point Blvd, Beaufort 29902

Cluster: N/A

Principal: N/A

Original Appropriations:	\$14,034,646	Encumbered and Paid:	\$10,597,540
Transfers/Adjustments:	(\$3,394,436)	Paid to Date:	\$10,597,540
Revised Budget:	\$10,640,210	Available Budget:	\$42,670

2019 Bond Referendum Renovation

Project ID: 51925301-1


Current Phase: Canceled

Phase %: 60%

Delivery Method: CMAR

Design Firm: Jumper Carter Sease Architects

Contractor: Thompson Turner Construction



Scope: 2019 Bond Referendum
CM Pre-Con Services (BES)
Design Services (BES)
Safety/Security

Project Details: Scope of work includes various safety/security enhancements to administrative office facilities.

Monthly Progress: Funding has been repurposed.