

# MONTHLY REFFERENDUM REPORT DETAILED - as of May 31, 2026



## H.E. McCracken Middle School 250 H. E. McCracken Cir, Bluffton 29910


Cluster: Bluffton Principal: Ryan Milling

Original Appropriations:	\$4,356,299	Encumbered and Paid:	\$5,230,995
Transfers/Adjustments:	\$874,696	Paid to Date:	\$5,204,809
Revised Budget:	\$5,230,995	Available Budget:	\$0

### Phase 1 - 2019 Bond Referendum Renovation

Project ID: 51925388-1

Current Phase: Complete Phase %: 100% Delivery Method: CMAR  
Design Firm: Jumper Carter Sease Architects Contractor: M.B. Kahn Construction Company, Inc.



**Scope: 2019 Bond Referendum**  
Athletics  
CM Pre-Con Services (HEMMS)  
Design Services printing (HEMMS)  
Safety/Security  
Special Inspections (from District 01 Design Services)\*  
Technology /Infrastructure  
Technology software


**Project Details:** Phase 1 scope of work includes Safety/Security improvements, Technology/Infrastructure improvements to the IT rooms, and various Athletic improvements.

**Monthly Progress:** Project is complete.

### Phase 2 - 2019 Bond Referendum Renovation

Project ID: 51925388-2

Current Phase: Complete Phase %: 100% Delivery Method: CMAR  
Design Firm: Jumper Carter Sease Architects Contractor: M.B. Kahn Construction Company, Inc.



**Scope: 2019 Bond Referendum**  
Athletic Equip Under \$5,000  
Athletics  
Design Services (HEMMS)  
Safety/Security  
Technology /Infrastructure  
Technology Items under \$5,000

**Project Details:** Scope of work includes Safety/Security improvements, Technology/Infrastructure improvements to the IT rooms, and various Athletic improvements.

**Monthly Progress:** Project is complete.