

# MONTHLY REFFERENDUM REPORT DETAILED - as of May 31, 2026



## Hilton Head Island Elementary School 30 School Rd, Hilton Head Island 29926

Cluster: Hilton Head      Principal: Sarah Owen


|                          |             |                      |             |
|--------------------------|-------------|----------------------|-------------|
| Original Appropriations: | \$2,283,275 | Encumbered and Paid: | \$4,114,756 |
| Transfers/Adjustments:   | \$1,831,481 | Paid to Date:        | \$4,114,756 |
| Revised Budget:          | \$4,114,756 | Available Budget:    | \$0         |

### Phase 1 - 2019 Bond Referendum Renovation

Project ID: 51925362-1

Current Phase: Complete      Phase %: 100%      Delivery Method: CMAR

Design Firm: Jumper Carter Sease Architects      Contractor: M.B. Kahn Construction Company, Inc.



**Scope: 2019 Bond Referendum**  
 CM Pre-Con Services (HHIES)  
 Design Services printing (HHIES)  
 Playgrounds  
 Safety/Security  
 Special Inspections (from District 01 Design Services)  
 Technology /Infrastructure  
 Technology software


**Project Details:** Project scope includes Safety/Security, Technology/Infrastructure, and Playground improvements.  
**Monthly Progress:** Project is complete.

### Phase 2 - 2019 Bond Referendum Renovation

Project ID: 51925362-2

Current Phase: Complete      Phase %: 100%      Delivery Method: CMAR

Design Firm: Jumper Carter Sease Architects      Contractor: M.B. Kahn Construction Company, Inc.



**Scope: 2019 Bond Referendum**  
 Design Services (HHIES)  
 Safety/Security  
 Technology /Infrastructure  
 Technology Items under \$5,000

**Project Details:** Project scope includes Safety/Security and Technology/Infrastructure improvements.  
**Monthly Progress:** Project is complete.