

# MONTHLY REFFERENDUM REPORT DETAILED - as of May 31, 2026



## Hilton Head Island High School

### Facilities Update by Project Cont.

#### Phase 3 - 2019 Bond Referendum Renovation

Project ID: 51925396-3

Current Phase: Complete

Phase %: 100% Delivery Method: CMAR

Design Firm: McMillan Pazden Smith Architecture

Contractor: M.B. Kahn Construction Company, Inc.



Scope: 2019 Bond Referendum

Athletics

Safety/Security

Technology/Infrastructure

**Project Details:** Phase 3 scope of work includes Safety/Security, Technology/Infrastructure, and Athletic scope of work.

**Monthly Progress:** Project is complete.

#### Phase 4 - 2019 Bond Referendum Renovation


Project ID: 51925396-4

Current Phase: Complete

Phase %: 100% Delivery Method: CMAR

Design Firm: Little Diversified Architectural Consulting

Contractor: TBD



Scope: 2019 Bond Referendum

Design for building renovations

**Project Details:** Phase 4 scope of work includes design of various Building Renovations.

**Monthly Progress:** Advance design is complete.