

MONTHLY REFFERENDUM REPORT DETAILED - as of May 31, 2026



Mossy Oaks Elementary School 2510 Mossy Oaks Rd, Beaufort 29902


Cluster: Beaufort Principal: Melissa Vogt

Original Appropriations:	\$1,598,782	Encumbered and Paid:	\$3,649,416
Transfers/Adjustments:	\$2,050,634	Paid to Date:	\$3,649,416
Revised Budget:	\$3,649,416	Available Budget:	\$0

Playground Renovation

Project ID: 51925337-1

Current Phase: Complete Phase %: 100% Delivery Method: CMAR
Design Firm: PlayWorld Contractor: PlayWorld




Scope: 2019 Bond Referendum
CM Pre-Con Services (MOES)
Design Services (MOES)
Design Services printing (MOES)
Playgrounds
Special Inspections (from District 01 Design Services)
Technology under \$5,000

Project Details: Scope of work includes new playground equipment and surface areas.
Monthly Progress: Project is complete.

Phase 1 - 2019 Bond Referendum Renovation

Project ID: 51925337-2

Current Phase: Complete Phase %: 100% Delivery Method: CMAR
Design Firm: Quackenbush Architects + Planners Contractor: Thompson Turner Construction



Scope: 2019 Bond Referendum
Safety/Security
Technology /Infrastructure

Project Details: Scope of work includes Safety/Security, and Technology/Infrastructure improvements.
Monthly Progress: Project is complete.